
ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

SEPTEMBER 1996 

us EPA RECORDS CENTER REGION 5 

439314 

TDD: S05-9609-018 
PAN: 6P1801 SI 
TDD Name: Dayton Electronics 
City: Dayton 
County: Montgomery 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Renninger 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Cleveland/Kimbie 

Report Period: 8/25/96-9/21/96 
Approved Period of 

Performance: 9/19/96-12/25/96 
Percent TDD Technically 

Complete (Hours): 3% 
Projected Date when TDD will be 75% 

Expended (Hoiu^): 11/15/96 
Funding: CERCLA 
Activity Type: Site Assessment 

I. 

II. 

III. 

IV. 

PROGRESS MADE DURING REPORTING PERIOD 

Met with OSC to discuss site history, plan for the site assessment, and view a site video. 

DELIVERABLES 

Date Delivered Deliverable 
-Formal Report 

Due Date 
12/25/96 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

None. 

ANTICIPATED ACTIVTIIES DURING NEXT REPORTING PERIOD 

Conduct site assessment. 

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None. 

n(?I04S 



10/11/-.996 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

SEP 1996 

TDD: 805-9609-018 

TDD Name: DAYTON ELECTRONICS 

Hours 
P3 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Regular 
Current 

Month 

3.50 

3.50 

.00 
3.50 

O.T. 
Current 

Month 

.00 

.00 

.00 

.00 

Regular 
To Date 

3.50 

3.50 

.00 
3.50 

O.T. 
To 

Date 

.00 

.00 

.00 

.00 

Total Hours 

BASE FEE 

Total Dollars 

a-Sft" 
Budgets 

2.92% 

2.89% 

i;01G47 
• Confidential Business Information - Not for Release ' 



10/06/1996 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Labor Detail 

SEP 1996 

TDD: S05-9609-018 

TDD Name: DAYTON ELECTRONICS 

HOURS 

Name 
BUSHER, ANNE A 

WALDRON,KAREN M 

P-Level Regular 

P3 i i tVL' 

P3 

TOTAL LOE J 

Current Month 

Overtime w^^IQIAL 

TOTAL SS 

TOTAL E and E U\BOR 

.00 

.00 

.00 

.00 

.00 

£^-1 

.00 

Project to Date 

Regular Overtime TOTAL 

.00 .00 

I h'TO. 

{ 
.00 ; .00 

001C48 
Confidential Business Information - Not for Release *~ 



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

OCTOBER 1996 

TDD: S05-9609-018 
PAN: 6P1801 SI 
TDD Name: Dayton Electroplate 
City: Dayton 
County: Montgomery 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Renninger 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Cieveland/Waldron 

Report Period: 9/22/96-10/26/96 
Approved Period of 

Performance: 9/19/96-12/25/96 
Percent TDD Technically 

Complete (Hours): 126% 
Projected Date when TDD will be 75% 

Expended (Hours): Current 
Funding: CERCLA 
Activity Type: Site Assessment 

I. 

H. 

HI. 

IV. 

V. 

PROGRESS MADE DURING REPORTING PERIOD 

Completed site assessment, including sampling of drums and vats. Completed and submitted draft 
Contingency Plan to OSC, and met with local and state officials to discuss plan. 

DELIVERABLES 

Deliverable 
-Formal Report 
-Contingency Plan 

Due Date 
12/25/96 
10/30/96 

Date Delivered 

10/25/96 (draft) 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

OSC requested START to work ovenime (14 hours) in order to complete site assessment activities. 
An incorrect charge to travel (S95.02) was made; an adjustment will appear in a subsequent invoice. 
TDD amendment request was submitted to increase hours (4-50) due to numerous site visits and 3 
START personnel working on site. 

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Complete data validation memoranda and begin work on project report. 

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

Currently in the E & E corporate accounting system, there is a delay in costs appearing in the 
invoice. 

The following costs were incurred during October, but do not appear in the invoice: 
Expendables: t f / ^ 

'Sky 

1.; . . .• >J I— O 



11/03/1996 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

OCT 1996 

TDD: S05-9609-018 

TDD Name: DAYTON ELECTRONICS 

Regular 
Current 

u^.,r^ : I /i Month 
Hours f ; ^ _ 

P2 t̂ap 

P3 

O.T. 
Current Regular 

Month / j ^ ^ To Date 

.00 • 

T1 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Travel 
Meals 

Expendables 
TOTAL TRAVEL 

TOTAL GDC 
TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

O.T. 
To 

Date 

.00 

.00 

Budgets 
Total Hours 

BASE FEE 

Total Dollars 

125.83% 

117.66% 

000990 
" Confidential Business Information - Not for Release " * 



11/03/1996 Ecology and Environment, Inc. 

START 5 Con t rac t : 68-W6-0011 

TDD Financial Status Repor t - Labor Detail 

OCT 1996 

TDD: 

TDD Name: 

805-9609-018 

DAYTON ELECTRONICS 

Name 

WENNING, STEPHANIE E 

KIMBLE, JEFFREY W 

DURNO.MARKA 

SMITH, KAREN T 

DIECKHAUS, MICHAEL 

HENDREN, DAVID J 

SUSHER, ANNEA 

WALDRON, KAREN M 

RiPP, MARY JANE 

GARLEJ, SHIRLEY J 

GIERING, JENNIFER L 

ORTIZ, OLGA 

O'CONNOR, CHRISTI J 

GIBSON, CEDRIC N 

HOURS 

P-Level Regular 

Current Month 

Overtime TOTAL 

Project to Date 

a/ 
/^!r • 

/bila/.oo 

.00 

.00 

00 

.00 

.00 

Regular Overtime 

fci^^'f 4P / i ' ^ .00 
TOTAL 

//ruL 

.00? 

Confidential Business Information - Not for Release 

00391 



Contract Number: 

Month Endiny. 

68-W6-0011 

10/26/1996 

TDDNumber: 505-9609-018 

ECOLOGY and ENVIRONMENT, INC 

Other Direct Cost Detail Report 

By TDD/PAN Number 

START Region 5 

Table F - 8 

& 

Voucher 10 

Dale 11/4/1996 

Site Name/Task Desc: DAYTON ELECTROPUVTE 
Site Inspections 

Account Code: 41 Expendables 

09/23/1996 HALOGEN LIGHT KAREN M. WALDRON - DAYTON, OH 

09/23/199G FILM KAREN M WALDRON - DAYTON, OH 

09/23/1996 COPPER WIRE KAREN M WALDRON - DAYTON, OH 

09/26/1996 STEP STOOL KAREN M WALDRON - DAYTON, OH 

T O T A L : 305-9609-018 

TOTAL FOR: S05-9609-018 

FOR Expendables 

CO 
CO 

**• P n n f l H p n t i n l RM<:tnr^qc: I n f o r m - Mnt ^nr Rol /sncr t 



Contract Number: 

Month Ending: 

68-W6-0011 

10/26/1996 

ECOLOGY and ENVIRONMENT, INC. f O l 

Contract Travel Detail Report by TDD 

START Region 5 

Page 54 of 62 

Voucher 10 

Date: 11/3/1996 

Site Name; DAYTON ELECTROPLATE TDD No: S05-9609-018 

Pale ^cet Detailed Description 

43 JENNIFER L GIERING POV TO USEPA WESTL7\KE 9/20 - WALDRON 

PAN: 6P18 01 SI XX 

PAN: 6P1S 01 SI XX 

Emp. Name: 

Lgavg pate / Timg, 

00/00/0000 00:00 

Emp. Name: 

Retmn Pate r p m e 

00/00/0000 00:00 

Subtota l 

WALDRON, KAREN M 

Pat? 

09/26/1996 

09/26/1996 

09/26/1996 

09/27/1996 

09/27/1996 

09/27/1996 

09/27/1996 

09/27/1996 

09/27/1996 

10/10/1996 

10/10/1996 

10/10/1996 

10/10/1996 

10/11/1996 

10/11/1996 

10/11/1996 

Ac« 
67 

43 

43 

43 

43 

67 

43 

43 

43 

67 

43 

43 

43 

67 

43 

43 

Detailed Description 

PD 

LODGING 

INCIDENTALS 

RENTAL CAR 

RENTAL CAR 

PD 

INCIDENTALS 

GAS 

GAS 

PD 

LODGING 

INCIDENTALS 

POV: 143 MILES 

PD 

INCIDENTALS 

POV; 284 MILES 

PAN: 6P18 01 SI XX Emp, Name: 

Pelurn Date /Jjme 
09/27/1996 13 30 

09/27/1996 13 30 

09/27/1996 1330 

09/27/1996 13:30 

09/27/1996 13:30 

09/27/1996 13.30 

09/27/1996 13:30 

09/27/1996 13.30 

09/27/1996 13:30 

10/11/1996 19:30 

10/11/1996 19.30 

10/11/1996 19.30 

10/11/1996 19:30 

10/11/1996 19 30 

10/11/1996 19 30 

10/11/1996 19.30 

Subtota l 

DURNO MARK A 

Leave Date / Time 

09/24/1996 08:00 

09/24/1996 08:00 

09/24/1996 08:00 

09/24/1996 08:00 

09/24/1996 08:00 

09/24/1996 08:00 

09/24/1996 08:00 

09/24/1996 08:00 

09/24/1996 08:00 

10/10/1996 19:45 

10/10/1996 19:45 

10/10/1996 19:45 

10/10/1996 19.45 

10/10/1996 19:45 

10/10/1996 19:45 

10/10/1995 1945 

Pete 

09/26/1996 

09/26/1996 

•'—•09/26/1996 

^ ' r .^09/27/1996 

(^{.09/27/1996 

CO09/27/1996 

CO 

Acct 

67 

43 

43 

67 

43 

43 

Detailed Pescription 

PD 

LOPGING 

INCIPENTALS 

PD 

INCIPENTALS 

GAS 

Leave P a t e / T i m e 

09/26/1996 16:00 

09/26/1996 16:00 

09/25/1996 16:00 

09/26/1996 16:00 

09/25/1996 16:00 

09/26/1996 16:00 

Return Date / Time 

09/27/1996 14:00 

09/27/1996 14:00 

09/27/1996 14:00 

09/27/1996 14:00 

09/27/1996 14:00 

09/27/1996 14 00 

Subtota l 

AnTounJ Q c A l O i ' ' 

Amount 

Amount 

*** Conf ident ia l Bus iness In fo rmat ion - Not for Release 



Contract Number: 

Month Ending: 

68-W6-0011 

10/26/1996 

ECOLOGY and ENVIRONMENT, INC. 

Contract Travel Detail Report fay TDD 

STAFIT Region 5 

Page 55 of 62 

Voucher: 10 

Date 11/3/1996 

Site Name: PAYTON ELECTROPLATE TDD No: S05-9609-018 

PAN; 6P18 01 SI XX KlfVIBLE, JEFFREY W 

P?te 

09/26/1996 

09/26/1996 

09/26/1996 

09/26/1996 

09/27/1996 

09/27/1996 

09/27/1996 

10/10/1996 

10/10/1996 

10/10/1996 

10/11/1996 

10/11/1996 

Ac?t 

67 

43 

43 

43 

57 

43 

43 

67 

43 

43 

67 

43 

Petaiied Pescription 
PD 

LOPGING 

INCIDENTALS 

POV: 16 MILES 

PD 

INCIDENTALS 

POV; 190 MILES 

PD 

LODGING 

INCIPENTALS 

PP 

INCIPENTALS 

Ealfi Acct 

10/10/1996 67 PER DIEM 

10/10/1996 43 LODGING 

10/10/1996 43 INCIDENTALS 

10/11/1996 67 PER DIEM 

10/11/1996 43 INCIDENTALS 

Emp. Name: 

Leave Date / Time 

09/24/1996 14:15 

09/24/1996 14:15 

09/24/1996 14:15 

09/24/1996 14:15 

09/24/1996 14:15 

09/24/1996 14:15 

09/24/1996 14:15 

10/10/1996 18:45 

10/10/1995 18:45 

10/10/1996 18:45 

10/10/1996 18:45 

10/10/1996 18:45 

PAN: 6P18 01 SI XX Emp. Name: 

Return Dale / Time 

09/27/1996 14:00 

09/27/1996 14:00 

09/27/1996 14:00 

09/27/1996 14.00 

09/27/1996 14.00 

09/27/1996 14.00 

09/27/1996 14.00 

10/11/1996 19 30 

10/11/1996 1930 

10/11/1996 19:30 

10/11/1996 19:30 

10/11/1996 19:30 

Subtota l 

GIBSON, CEDRIC N 

Return Pate / Time 

10/11/1996 19:15 

10/11/1996 19 15 

10/11/1995 19 15 

10/11/1995 19.15 

10/11/1995 19 15 

Subtota l 

Leave Pate / Time 

10/10/1996 12:30 

10/10/1995 12:30 

10/10/1996 12 30 

10/10/1996 12 30 

10/10/1996 12:30 

Amount Q - j j ^ b / , 

t^%- ^ 

Amount 

TOTAL for TDD No: S05-9509-018 

<̂ ..:) 

CO 

*** Conf ident ia l Bus iness In format ion - Not for Release 



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

NOVTSMBER 1996 

TDD: S05-9610-805 
PAN: 6CAE01TA 
TDD Name: Dayton Electroplating 
City: Dayton 
County: Montgomery 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Renninger 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Hendren 

Report Period: 10/27/96-11/23/96 
Approved Period of 

Performance: 10/11/96-
Percent TDD Technically 

Complete (Hours): N/A 
Projected Date when TDD will be 75% 

Expended (Hours): N/A 
Funding: 
Activity Type: Analytical Services 

H. 

in. 

IV. 

V. 

PROGRESS MADE DURING REPORTING PERIOD 

None. 

DELIVERABLES 

Deliverable Due Date 
-OSWER QA Level II data package 11 /6/96 

Date Delivered 
10/28/96 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

None. 

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Close TDD. 

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None. 

000890 



17/04/1936 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

NOV 1996 

TDD: S05-9610-805 

TDD Name: DAYTON ELECTROPLATING 

Hours 

Subcontractor Sen/ice 
TOTAL ODC 

TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

Regular 
Current 

Month 

O.T. 
Current 

Month 

/QD<b/, 

Regular 
To Date 

.00 .00 

Total Hours 

BASE FEE 

Total Dollars 

.00 

.00 

Budgets 
.00 

.00 

000891 

' Confidential Business Information - Not for Release' 



Contract Number; 

Month Ending: 

68-W6-0011 

11/23/1996 

ECOLOGY and ENVIRONMENT, INC. 

Other Direct Cost Detail Report 

By TDD/PAN Number 

START Region 5 

Table F-8 

f 

Voucher; 11 

Date; 12/4/1996 

TDDNumber: 805-9610-805 Site Name/Task Desc: DAYTON ELECTROPLATE 
Analytical Services 

Account Code: 27 Subcontractor Service 

00/00/0000 058495 05-9610-805 BEC LABORATORIES, INC. 

TOTAL : S05-9610-805 

TOTAL FOR; S05-9510-805 

FOR Subcontractor Service 

$ 

O 
CD 
CD 
0 0 
CD 

ro 

*** Confidential Business In format ion - Not for Release " 



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

NOVEMBER 1996 

TDD:S05-9609-018B 
PAN: 6P1801SI 
TDD Name: Dayton Electroplate 
City: Dayton 
County: Montgomery 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Renninger 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Cieveland/Waldron 

Report Period: 10/27/96-11/23/96 
Approved Period of 

Performance: 9/19/96-12/25/96 
Percent TDD Technically 

Complete (Hours): 68% 
Projected Date when TDD will be 75% 

Expended (Hours): 12/10/96 
Funding: CERCLA 
Activity Type: Site Assessment 

II. 

HI. 

IV. 

V. 

PROGRESS MADE DURING REPORTING PERIOD 

Submitted final Contingency Plan to OSC. Began preparation of final report. 

DELIVERABLES 

Date Delivered 

11/4/96 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

Deliverable 
-Formal Report 
-Contingency Plan 

Due Date 
12/25/96 
10/30/96 

An incorrect charge to travel ($95.02) was made; an adjustment will appear in a subsequent invoice. 
ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Complete data validation memoranda and project report. 

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

Currently in the E & E corporate accounting system, there is a delay in costs appearing in the invoice. 

The following costs were incurred during October, but do not appear in the invoice; 
Expendables; SflBi^ " " ^ L I -

The following costs were incurred during November, but do not appear in the invoice; 
Expendables: SJ^pP " ""^ 

000761 



12/0.4/1996 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

NOV 1996 

TDD: 305-9609-018B 1 

TDD Name: DAYTON ELECTRONICS 

Hours 
PI 

P2 

P3 

Regular O.T. 
Current Current 

Month Month 

.00 ' ^ ^ i .00 

H t ^ 1 .00 

Tl 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Travel 
Meals 

Expendables 
TOTAL TRAVEL 

TOTAL ODC 

TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

.00 

.00 

.00 

.00 

O.T. 
Regular To 
To Date {>A0'^ '^ate 

.00 

f^^rr^-^-

Budgets 
Total Hours 

BASE FEE 

Total Dollars 

67.61% 

65.41% 

000762 

' Confidential Business Information - Not for Release" 



12/03/1996 Ecology and Environment, Inc. 

START 5 Con t rac t : 68-W6-0011 

TDD Financial Status Report - Labor Detail 

NOV 1996 

TDD: S05-9609-018B 

TDD Name: DAYTON ELECTRONICS 

Name 

MILOVICH, MATTHEW A 

WENNING, STEPHANIE E 

KIMBLE. JEFFREY W 

DURNO.MARKA 

SMITH, KAREN T 

DIECKHAUS, MICHAEL 

HENDREN, DAVID J 

BUSHER, ANNEA 

WALDRON, KAREN M 

RIPP, MARY JANE 

O'CONNOR, CHRISTI J 

GARLEJ, SHIRLEY J 

GIERING. JENNIFER L 

ORTIZ. OLGA 

OCONNOR. CHRISTI J 

GIBSON. CEDRIC N 

P-Level 

P1 

PI 

PI 

P2 

P2 

P2 

P3 

P3 

P3 

P3 

SS 

SS 

SS 

SS 

T1 

T1 

TOTAL LOE 

TOTAL SS 

TOTAL E and E LABOR 

HOURS 

Current Month 

Regular Overtime TOTAL 

Project to Date 

^ C t M / ' . .00 

.00 I^^H 00 

' '^ Regular Overtime 

m i ^'^- .00 .00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

TOTAL ^^-"^ 

H 

n 
.00 

.25 

.00 

LC. .00 H 

000763 

Confidential Business Infonmation - Not for Release " * 



Contract Number 

Month Ending: 

68-W6-0011 

11/23/1996 

ECOLOGY and ENVIRONMENT, INC. 

Contract Travel Detail Report by TDD 

START Region 5 

IB 
'i _v 

Page 40 of 54 

Voucher: 

Date: 

11 

1 1/30/1996 

Site Name: DAYTON ELECTROPLATE 
TDD No-. S05-9S09-01SB 

PAN: 6P18 01 SI XX 

QsiS. Aeel Detailed Description 

10/25/1996 43 POV; 425 MILES OFFICE/MEETING/ 

10/25/1996 67 PER DIEM 

10/25/1996 43 INCIDENTALS 

Emp. Name: 

Legve Dale / Time. 

10/25/1996 08:00 

10/25/1996 08:00 

10/25/1996 0 8 0 0 

WALDRON. K A R E N M 

Bgtum Da te /T ime 

10/25/1996 1930 

Amount Ojî --

o 
o 
o 

10/25/1996 19.30 

10/25/1996 19.30 

Subtotal 

TOTAL for TDD No: S05-9509-018B 

*** Conf ident ia l Bus iness In format ion - Not for Release 



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

J/iNUARY 1997 

TDD: S05-9609-018B 
PAN: 6PI801Sf 
TDD Name: Dayton Electroplate 
City: Dayton 
Coimty: Montgomery 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Renninger 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Cieveland/Waldron 

Report Period: 12/22/96-01/25/97 
Approved Period of 

Performance: 9/19/96-12/25/96 
Percent TDD Technically 

Complete (Hours): 99% 
Projected Date when TDD will be 75% 

Expended (Hours); Current 
Funding: CERCLA 
Activity Type: Site Assessment 

I. PROGRESS MADE DURING REPORTING PERIOD 

START prepared the monthly financial and technical progress report. 

II. DELIVERABLES 

Deliverable 
-Formal Report 
-Contingency Plan 
-Data Validation Memoranda 

Due Date 
12/25/96 
10/30/96 
12/25/96 

Date Delivered 
12/19/96 
11/4/96 
12/19/96 

HI. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

0.25 hour (M. Diekhaus) was incorrectly charged to this TDD; an adju.stment has been requested and 
will appear in a subsequent invoice. 

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Close TDD. 

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None. 

750 



32/1-../1997 E c o l o g y a n d E n v i r o n m e n t , Inc . 

S T A R T 5 C o n t r a c t : 68 -W6-0011 

T D D F i n a n c i a l S t a t u s R e p o r t - C o s t De ta i l 

J A N 1997 

TDD: S05-9609-018B 

TDD Name: DAYTON ELECTRONICS 

Hours 

P3 

P2 

PI 

Regular O.T. 
Current Current 

Month Month 

- m . ^ ^ .00 
^ • i ^ - Y .00 

.00 .00 

O.T. 

Regular J ) c { k< '^° 1 ' ' * ^ T o D a t e ^ ' A r O a t e ^ 

.00 

Tl 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Travel 
Meals 

TOTAL TRAVEL 
Postage & Delivery 
Expendables 
Other Rental Costs 
Protective Clothing 
Outside Service 
Communications 

TOTAL ODC 
TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

.00 .00 

.00 

.00 

.00 
.00 

.00 

r/)ia>A-1 
es^<-f 99.46% Total Hours 

BASE FEE 

Total Dollars 5 97.63% 

' Confidential Business Information •- Not for Release ' 
' • V ; L » i I , i 



)2/12i1997 

TDD: 

TDD Name: 

E c o l o g y a n d E n v i r o n m e n t , Inc. 

S T A R T 5 C o n t r a c t : 68-W6-0011 

T D D F i n a n c i a l S t a t u s R e p o r t - L a b o r Deta i l 

J A N 1997 

805-9609-018B 

DAYTON ELECTRONICS 

Name 

MAYER, ANNE M 

MILOVICH, MATTHEW A 

WENNING, STEPHANIE E 

KIMBLE, JEFFREY W 

OTTINGER, CHRISTIANN 

DURNO, MARK A 

DIECKHAUS, KAREN T 

DIECKHAUS, MICHAEL 

HENDREN, DAVID J 

ZWILLING, PATRICK M 

BUSHER, ANNEA 

WALDRON, KAREN M 

KOURIS, THOMAS A 

RIPP, MARY JANE 

O'CONNOR, CHRISTI J 

GARLEJ, SHIRLEY J 

GIERING, JENNIFER L 

ORTIZ, OLGA 

O'CONNOR, CHRISTI J 

GIBSON, CEDRIC N 

P-Level 

P1 

P1 

PI 

PI 

P1 

P2 

P2 

P2 

P3 

P3 

P3 

P3 

P3 

P3 

SS 

SS 

SS 

SS 

T l 

T l 

TOTAL LOE 

TOTAL SS 

TOTAL E and E LABOR 

Regular 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

HOURS 

Current Month Project to Date 

Overtime TOTAL Regular Overtime TOTAL 

^ { i r d ^ .00 O S ' 

' ^ 

U 

V 
.00 

.00 

.00 

.00 

.00 

u 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

I 

.00 

.00 

.00 

.00 

.00 

.00 

^ . • i | U f 

.00 

.00 

.00 

.00 

.00 

«»d> 

.00 

.00 

.00 

.00 

GO 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

't(. 

ii;vi' 

0fi 
VJ^lP^i^ 

.00 

.00 

Confidential Business Information - Not for Release 
n n rj I-? rr r 



Contract Number: 

Month Ending; 

68-W6-0011 

01/25/1997 

Oliier Direct Cost Detail Report 
By TDD/PAN Number 

START Region 5 
Table F-a 

& 

Voucher: 13 

Date; 2/1/1997 

TDDNumber: S05-9609-018B Site Name/Tasl( Desc: DAYTON ELECTROPLATE 
Site Inspections 

Account Code; 07 Communications 

00/00/0000 MCI63572426 11/15-12/14/96 B/D LONG DISTANCE B/DOWN, 11/15-12/14/96, CLEVELAND OFC. 

00/00/0000 MCI63511604 9/15-10/14/96 B/D MCI LONG DISTANCE B/DOWN, 9/15-10/14/96, CLEVELAND OFC. 

00/00/0000 MCI63541999 10/15-11/14/96 B/D MCI LONG DISTANCE B/DOWN, 10-15-11/14/96, CLEVELAND OFC. 

,M-

TOTAL: S05-960g-018B FOR Communications 

Account Code; 29 Postage & Delivery 

00/00/0000 #V7238453 SHIPPING CHARGES, 12/19/96, CLEVELAND OFC.-CHICAGO OFC. AIRBORNE EXPRESS 

00/00/0000 #V8124001 SHIPPING CHARGES, 12/31/96, CLEVELfliND OFC,-USEPA.CINCINNATI, OH. AIRBORNE EXPRESS 

TOTAL: 305-9609-0188 
Account Code: 50 Other Rental Costs 

00/00/0000 #F2936442 GSA LEASE, DETROIT OFC. GENERAL SERVICES ADMINISTRATION 

TOTAL: 305-9609-018B 

TOTAL FOR: 305-9609-0188 

FOR Postage & Delivery 

FOR Other Rental Costs 

CD 
CD 
CD 

r:i 
C.'~ 

Confidential Business Information - Not for Release 



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

JANUARY 1997 

TDD: S05-9612-004 
PAN: 6D0401RA 
TDD Name: Dayton Electroplate 
City: Dayton 
Coimty: Montgomery 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Renninger 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: 
Cleveland/Campbell 

Report Period: 12/22/96-01/25/97 
Approved Period of 

Performance: 12/17/96-3/31/97 
Percent TDD Technically 

Complete (Hours): 38% 
Projected Date when TDD will be 75% 

Expended (Hours): Current 
Fimding: CERCLA 
Activity Type: Reinoval Support 

I. 

n. 

HI. 

PROGRESS MADE DURING REPORTING PERIOD 

Completed site health and safety plan and began site activities. Completed sampling of drums, vats 
and containers. Completed hazard categorization testing and POLREPS. 

DELIVERABLES 

Deliverable 
-Formal Report 
-POLREP #1 
-POLREP #2 
-POLREP #3 

Due Date 
3/31/97 

Date Delivered 

01/09/97 
01/16/97 
01/24/97 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

OSC requested START to work overtime (58 hours) because drum sampling activities exceeded 8-
hour days. 

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Complete computerized drum log and begin removal activities. 

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

Other direct costs which were committed during the following month(s) do not appear in this invoice. 
Following the receipt and approval of the vendor's invoice, the costs will be charged to the program 
and will appear on a subsequent invoice. j Ui-*^ 

January; Postage & Delivery JBMlL ' ^ - i 
Expendables I J P M H k ' ] ''^'^ 

Travel costs which were committed during the following month(s) do not appear in this invoice. 
Following the submission of the employee's expense report, the costs will appear in a subsequent 
invoice. 

January: Travel ^ H l p ! j i ^ j Li 
Meals J I B P '^ ' ' ' ' 

v./ U vi O U 



12/13/1997 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

JAN 1997 

TDD: S05-9612-004A 

TDD Name: DAYTON ELECTROPLATE 

Hours 

P3 

P2 

PI 

Regular 
Current 

Month 

O.T. 
Current Regular 

O.T 
To 

Month . I j ^ , ^ To Date (/ ad^ Date 

0iH ^m.H 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

.00 

.00' 

Total Hours 

BASE FEE 

Total Dollars 24.59% 

' Confidential Business Information - Not for Release ' 

r \ f ^ <\ '-y C: I 
[ . K,: o a •- 1 



)2/12/1997 

TDD: 

TDD Name: 

Ecology and Environment, Inc. 

STARTS Contract: 68-W6-0011 

TDD Financial Status Report - Labor Detail 

JAN 1997 

805-9612-004A 

DAYTON ELECTROPLATE 

Name 

BEEBEE, MICHAEL S 

MAYER, ANNE M 

HELLIE, ANNE E 

CHARTRAND, ANDREW J 

KOPALA, STEVEN S 

BROOKS, BRIGID T 

CAMPBELL, THOMAS C 

DIECKHAUS, MICHAEL 

ZWILLING, PATRICK M 

BUSHER, ANNEA 

WALDRON, KAREN M 

RIPP, MARY JANE 

O'CONNOR, CHRISTI J 

GARLEJ, SHIRLEY J 

P-Level Regular 
PI / / / i l i ^ J P 

HOURS 

Current Month Project to Date 

Regular Overtime TOTAL Overtime ,1 TOTAL 
.00 

.00 

" Confidential Business Information - Not for Release 
c n n r\ 1^ ~ 

-̂- J vJ C ^ 



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

JANUARY 1997 

TDD: S05-9610-805 
PAN: 6CAE01TA 
TDD Name: Dayton Electroplating 
City: Dayton 
County: Montgomery 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Renninger 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Hendren 

Report Period: 12/22/96-01/25/97 
Approved Period of 

Performance: 10/11/96-2/10/97 
Percent TDD Technically 

Complete (Hours): N/A 
Projected Date when TDD will be 75% 

Expended (Hours): N/A 
Fimding: CERCLA 
Activity Type: Analytical Services 

I. 

H. 

PROGRESS MADE DURING REPORTING PERIOD 

None. 

DELIVERABLES 

Deliverable Due Date Date Delivered 
10/28/96 

HI. 

IV. 

-OSWER QA Level II data package 11/6/96 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

None. 

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Close TDD. 

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None. 

ooocro 



jr/13,1997 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

JAN 1997 

TDD: S05-9610-805 

TDD Name: DAYTON ELECTROPLATING 

Hours 

Regular 
Current 

Month 

O.T. 
Current 

Month 
Regular 
To Date 

OT. 
To 

Date 

Subcontractor Service 
TOTAL ODC 

TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

.00 

.00 

.00 

$.00 

i ( p j ^ 

.00 

Total Hours 

BASE FEE 

Total Dollars 

Budgets 
.00 

100.00% 

p n r\ o r": 

' Confidential Business Information - Not for Release ' 



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

FEBRUARY 1997 

TDD: S05-9612-004A 
PAN: 6D0401RA 
TDD Name: Dayton Electroplate 
City: Dayton 
County: Montgomery 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Renninger 
Contractor: Ecology & Environment. Inc. 
Contractor Project Manager: 
Cleveland/Campbell 

Report Period: 01/26/97-02/22/97 
Approved Period of 

Performance: 12/17/96-6/30/97 
Percent TDD Technically 

Complete (Hours): 61% 
Projected Date when TDD will be 75% 

Expended (Hours): 3/31/97 
Funding: CERCLA 
Activity Type: Removal Support 

I. 

H. 

III. 

IV. 

V. 

PROGRESS MADE DURING REPORTING PERIOD 

Began removal activities. Conducted contractor oversight, prepared CERCLA paperwork, and 
completed and submitted POLREP #4. 

DELIVERABLES 

Deliverable 
-Formal Report 
-POLREP n 
-POLREP n 
-POLREP ^3 
-POLREP H 

Due Date 
06/30/97 

Date Delivered 

01/09/97 
01/16/97 
01/24/97 
02/14/97 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

OSC requested START to work overtime (30 hours) because contractor oversight activities exceeded 
8-hour days. 

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Continue oversight of removal activities and begin preparing draft Formal Report. 

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

Other direct costs which were committed during the following month(s) do not appear in this invoice. 
Following the receipt and approval of the vendor's invoice, the costs will be charged to the program 
and will appear on a subsequent invoice. 

January: Postage & Delivery SflBH WriO--' 
Expendables i H i B B i^^'i 

February; Communication 
Postage & Delivery 
Repairs & Maintenance l i B i / P '^ 0 S R '''\ 



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

FEBRUARY 1997 

Travel costs which were committed during the following month(s) do not appear in this invoice. 
Following the submission of the employee's expense report, the costs will appear in a subsequent 
invoice. 

February; 

000886 



03/07/1997 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

FEB 1997 

TDD: S05-9612-004A 

TDD Name: DAYTON ELECTROPLATE 

Hours 

P3 

P2 

P1 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Meals 
Travel 

TOTAL TRAVEL 
Expendables 
Postage & Delivery 

TOTAL ODC 
TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

Regular 
Current 

Month 

O.T. 
Current 

Month 
Regular 
To Date ^ ( , ^ 

O.T. 
To 

Date 

u 

Total Hours 

BASE FEE 

Total Dollars 

Budgets ^̂  

i ^ 

61.49% 

45.70% 

00088^ 

' Confidential Business Information - Not for Release ' 



03/06/1997 

TDD: 

TDD Name: 

Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Labor Detail 

FEB 1997 

805-9612-004A 

DAYTON ELECTROPLATE 

Name 

BEEBEE, MICHAEL S 

MAYER, ANNE M 

HELLIE, ANNE E 

CHARTRAND, ANDREW J 

KOPALA, STEVEN S 

BROOKS, BRIGID T 

CAMPBELL, THOMAS C 

DIECKHAUS, MICHAEL 

HENDREN, DAVID J 

ZWILLING, PATRICK M 

BUSHER, ANNEA 

WALDRON, KAREN M 

RIPP. MARY JANE 

O'CONNOR, CHRISTI J 

GARLEJ, SHIRLEY J 

HOURS 

P-Level 

P1 

Current Month 

Overtime TOTAL 

.00 

Regular 

Project to Date 

Overtime , , TOTAL i 

TOTAL SS 

TOTAL E and E LABOR 

OOOSGo 

Confidential Business Information - Not for Release 



Contract Number; 

Month Ending; 

68-W6-0011 

02/22/1997 

ECOLOGY and ENVIRONMENT, INC. 

Other Direct Cost Detail Report 

By TDD/PAN Number 

START Region 5 

Table F - 8 

1^ 

Voucher: 14 

Pate: 3/1/1997 

TDDNumber: S05-9612-004A Site Name/Tasl^ Desc: PAYTON ELECTROPLATE 
Removal Action/Investigation/Monitoring 

Account Code: 29 Postage & Delivery 

00/00/0000 404075119/007760936061 FEDERAL EXPRESS CORPORATION 

00/00/0000 #2799462 SHIPPING CHARGES, 1/20/97, DETROIT OFC.-USEPA DAYTON ELECTROPLATING,DAYTON,OH. AIRBORNE EXPRESS 

TOTAL : S05-9612-004A FOR Postage & Delivery 

Account Code: 41 Expendables 

00/00/0000 #97158 HDROCHLORIC ACID TUBE NATIONAL DRAEGER, INC 

00/00/0000 #97158 CHROMIC ACID DRAGER TUBE NATIONAL DRAEGER, INC 

00/00/0000 #97158 CYANIDE DRAGER TUBE NATIONAL DRAEGER, INC. 

00/00/0000 #97158 HYDROCHLORIC ACID DRAGER TUBE NATIONAL DRAEGER, INC. 

00/00/0000 #31556777.001 DRUM THIEF IPCO SAFETY 

00/00/0000 #97158 SULFURIC ACID TUBE NATIONAL PRAEGER, INC. 

01/08/1997 GASOLINE ANPREW J. CHARTRAND - DAYTON, OH 

01/09/1997 WINDSHIELD WASHER FLUID THOMAS C. CAMPBELL - DAYTON, OH 

01/19/1997 CABLE TIES KAREN M. WALDRON - DAYTON, OH 

01/19/1997 AIR HOSE KAREN M, WALDRON - DAYTON, OH 

TOTAL : S05-9612-004A 

TOTAL FOR: S05-9612-004A 

FOR Expendables 

CD 
CD 
CD 
CO 
CO 

Confident ial Business Informat ion - Not for Release 



Contract Number: 

Month Ending; 

68-W5-0011 

02/22/1997 

ECOLOGY and ENVIRONMENT, INC. f j n ^ 

Contract Travel Detail Report by TDD 

START Region 5 

Page 27 of 35 

Voucher: 

Date: 

14 

3/1/1997 

Site Name; DAYTON ELECTROPLATE TDD No; S05-9612-004A 

Date 

01/19/1997 

01/19/1997 

01/19/1997 

01/20/1997 

01/20/1997 

01/20/1997 

01/21/1997 

01/21/1997 

01/21/1997 

01/22/1997 

01/22/1997 

01/22/1997 

01/22/1997 

01/23/1997 

01/23/1997 

01/23/1997 

01/24/1997 

01/24/1997 

02/02/1997 

02/02/1997 

02/02/1997 

02/03/1997 

02/03/1997 

02/03/1997 

i-a^/04/1997 

r: 6^/04/1997 

CD 
CO 
CO 
ODalfi 

01/27/1997 

Acct 

67 

43 

43 

43 

43 

67 

67 

43 

43 

67 

43 

43 

43 

67 

43 

43 

67 

43 

67 

43 

43 

67 

43 

43 

67 

43 

Acci 

43 

Detailed Description 

PER DIEM DAYTON, OH KAREN M. WALDRON 

LODGING DAYTON, OH KAREN M. WALDRON 

INCIDENTALS DAYTON, OH KAREN M. WALDRON 

LODGING DAYTON. OH KAREN M. WALDRON 

INCIDENTALS DAYTON, OH KAREN M. WALDRON 

PD DAYTON. OH KAREN M. WALDRON 

PD DAYTON. OH KAREN M. WALDRON 

LODGING DAYTON, OH KAREN M. WALDRON 

INCIDENTALS DAYTON, OH KAREN M. WALDRON 

PD DAYTON, OH KAREN M. WALPRON 

LOPGING DAYTON, OH KAREN M. WALDRON 

INCIDENTALS DAYTON, OH KAREN M. WALDRON 

GAS: RENTAL VAN PAYTON, OH KAREN M. WALDRON 

PD DAYTON, OH KAREN M. WALDRON 

LODGING DAYTON, OH KAREN M. WALDRON 

INCIDENTALS PAYTON, OH KAREN M. WALDRON 

PER PIEM PAYTON, OH KAREN M. WALDRON 

INCIPENTALS PAYTON, OH KAREN M, WALPRON 

PER PIEM DAYTON, OH KAREN M. WALDRON 

LODGING DAYTON, OH KAREN M. WALDRON 

INCIDENTALS DAYTON, OH KAREN M. WALDRON 

PD DAYTON, OH KAREN M WALDRON 

LODGING DAYTON, OH KAREN M. WALDRON 

INCIDENTALS DAYTON, OH KAREN M. WALDRON 

PER DIEM PAYTON, OH KAREN M. WALDRON 

INCIPENTALS PAYTON, OH KAREN M. WALPRON 

Petailed Pescription 

RENTAL CAR CLEVELAND, OH ANNE A. BUSHER 

PAN: 6D04 01 RA XX Emp. Name: WALDRON, KAREN M 

PAN: 6D04 01 RA XX Emp. Name: 

Return Date / Time 

01/24/1997 19:00 

01/24/1997 19:00 

01/24/1997 19.00 

01/24/1997 19:00 

01/24/1997 19.00 

0V24;1997 19.00 

01/24/1397 19:00 

01/24/1997 19:00 

01/24/1997 19:00 

01/24/1997 19:00 

01/24/1997 19:00 

01/24/1997 19:00 

01/24/1997 19:00 

01/24/1997 19:00 

01/24/1997 19:00 

01/24/1997 19.00 

01/24/1997 19:00 

01/24/1997 19:00 

02/04/1997 14:00 

02/04/1997 14:00 

02/04/1997 14:00 

02/04/1997 14:00 

02/04/1997 14:00 

02/04/1997 14:00 

02/04/1997 14:00 

02/04/1997 14:00 

Subtota l 

BUSHER, A N N E A 

Leave Date / Time 

01/19/1997 16:00 

01/19/1997 16:00 

01/19/1997 16:00 

01/19/1997 16:00 

01/19/1997 16:00 

01/19)1997 1500 

01/19/1997 16:00 

01/19/1997 16:00 

01/19/1997 16:00 

01/19/1997 16.00 

01/19/1997 15:00 

01/19/1997 16:00 

01/19/1997 16:00 

01/19/1997 16:00 

01/19/1997 16:00 

01/19/1997 16:00 

01/19/1997 16:00 

01/19/1997 16:00 

02/02/1997 16:00 

02/02/1997 16:00 

02/02/1997 16:00 

02/02/1997 16:00 

02/02/1997 16:00 

02/02/1997 16:00 

02/02/1997 16:00 

02/02/1997 16:00 

Leave Date / Time 

01/07/1997 00:00 

Return Pate / Time 

01/27/1997 00.00 

Subtota l 

Amount 

Amount 

*** Conf ident ia l Bus iness Informat ion - Not for Release *** 



Contract Number; 

Month Ending: 

68-W6-0011 

02/22/1997 

ECOLOGY and ENVIRONMENT, INC. T g p 

Contract Travel Detail Report by TDD 

START Region 5 

Site Name: PAYTON ELECTROPLATE TDD No: S05-9612-004A 

Qalfi Acct Detailed Pescription 

01/13/1997 

01/17/1997 

01/23/1997 

02/04/1997 

43 

43 

43 

43 

GAS: 

GAS: 

GAS; 

GAS: 

EPA 1459 

EPA 1469 

EPA 1469 

EPA 1469 

Date 

01/08/1997 

01/08/1997 

01/08/1997 

01/09/1997 

01/09/1997 

01/09/1997 

01/09/1997 

01/10/1997 

01/10/1997 

01/13/1997 

01/13/1997 

01/13/1997 

01/13/1997 

01/14/1997 

01/14/1997 

01/14/1997 

01/15/1997 

.-•31/15/1997 

cS l /15 /1997 

CDl/16/1997 

^ 9 l / 1 6 / 1 9 9 7 

^ 1 / 1 6 / 1 9 9 7 

01/17/1997 

01/17/1997 

Accl 

67 

43 

43 

67 

43 

43 

43 

67 

43 

67 

43 

43 

43 

67 

43 

43 

67 

43 

43 

67 

43 

43 

67 

43 

PAYTON, OH THOMAS C. CAMPBELL 

PAYTON, OH THOMAS C. CAMPBELL 

PAYTON, OH THOMAS C CAMPBELL 

DAYTON, OH THOMAS C CAMPBELL 

Detailed Pescription 

PER DIEM DAYTON. OH ANDREW J CHARTRAND 

LODGING DAYTON, OH ANDREW J. CHARTRAND 

INCIDENTALS DAYTON, OH ANDREW J CHARTRAND 

PD DAYTON, OH ANDREW J. CHARTRAND 

LODGING DAYTON, OH ANDREW J. CHARTRAND 

INCIDENTALS DAYTON, OH ANDREW J. CHARTRAND 

GASOLINE DAYTON, OH ANDREW J. CHARTRAND 

PER DIEM DAYTON, OH ANDREW J CHARTRAND 

INCIDENTALS DAYTON, OH ANDREW J CHARTRAND 

PD DAYTON, OH ANDREW J. CHARTRAND 

LODGING PAYTON, OH ANDREW J CHARTRANP 

INCIDENTALS DAYTON, OH ANDREW J. CHARTRAND 

GASOLINE DAYTON, OH ANDREW J. CHARTRAND 

PD DAYTON, OH ANDREW J CHARTRAND 

LODGING DAYTON, OH ANDREW J. CHARTFtAND 

INCIDENTALS PAYTON, OH ANPREW J. CHARTRAND 

PD DAYTON, OH ANDREW J. CHARTRAND 

LODGING DAYTON, OH ANDREW J. CHARTFWNO 

INCIDENTALS PAYTON, OH ANPREW J. CHARTRAND 

PP PAYTON, OH ANDREW J. CHARTRAND 

LOPGING PAYTON, OH ANPREW J. CHARTRANP 

INCIDENTALS DAYTON, OH ANDREW J. CHARTRAND 

PD DAYTON, OH ANDREW J. CHARTRAND 

INCIDENTALS DAYTON, OH ANDREW J. CHARTFIAND 

Page 28 of 36 

Voucher: 14 

Date: 3/1/1997 

PAN: 6D04 01 FV\ XX Emp. Name: CAMPBELL, THOMAS C 

Return Date / Time 

PAN: 6D04 01 RA XX 

01/09/1997 00:00 

01/09/1997 00:00 

01/23/1997 00:00 

01/23/1997 00:00 

Emp. Name: CHARTRAND, 

Leave Date / Time 

01/08/1997 11:00 

01/08/1997 11:00 

01/08/1997 11:00 

01/08/1997 11:00 

01/08/1997 11:00 

01/08/1997 11:00 

01/08/1997 11:00 

01/08/1997 11:00 

01/08/1997 11:00 

01/13/1997 06:00 

01/13/1997 06:00 

01/13/1997 06:00 

01/13/1997 06:00 

01/13/1997 06:00 

01/13/1997 06:00 

01/13/1997 06:00 

01/13/1997 06:00 

01/13/1997 06:00 

01/13/1997 06:00 

01/13/1997 06:00 

01/13/1997 06.00 

01/13/1997 06:00 

01/13/1997 06:00 

01/13/1997 06:00 

01/17/1997 00:00 

01/17/1997 00:00 

02/04/1997 00:00 

02/04/1997 00:00 

Subtotal 

ANDREW J 

Return Date / Time 

01/10/1997 17:35 

01/10/1997 17:35 

01/10/1997 17:35 

01/10/1997 17:35 

01/10/1997 17:35 

01/10/1997 17:35 

01/10/1997 17:35 

01/10/1997 17:35 

01/10/1997 17:35 

01/17/1997 19:30 

01/17/1997 19:30 

01/17/1997 19:30 

01/17/1997 19:30 

01/17/1997 19:30 

01/17/1997 19:30 

01/17/1997 19:30 

01/17/1997 19:30 

01/17/1997 19:30 

01/17/1997 19:30 

01/17/1997 19:30 

01/17/1997 19:30 

01/17/1997 19:30 

01/17/1997 19:30 

01/17/1997 19:30 

Amount . / - / , / L ^ 

Aniount 

*** Conf ident ia l Business In format ion - Not for Release " ' 



Contract Travel Detail Report by TDD 

ECOLOGY and ENVIRONMENT, INC. ^ , ^ ^ ^^ ^^^ 
• - • " ^ Page 29 of 36 

START Region 5 
Contract Number: 68-We-0011 Voucher: 14 

Month Ending: 02/22/1997 Date; 3/1/1997 

Site Name: PAYTON ELECTROPLATE TDD No; S05-9612-004A 

PAN: 6P04 01 RA XX Emp. Name: CHARTRANP, ANDREW J 

Bate Acel Petajled Pescription. Leave Pate / Time Return Date / Time Amount 1\^,\Q_, 

01/17/1997 43 GASOLINE DAYTON, OH ANDREW J. CHARTRANP 01/13/1997 06:00 01/17/1997 19:30 « • • » L ^ . y 

Subtotal I B H I ^ 

TOTAL for TDD No: S05-9612-004A 9 i P i B n f 

CD 
CD 
CO 
CO 
CO 

' " Confidential Business Information - Not for Release *** 



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

FEBRUARY 1997 

TDD: S05-9609-018B 
PAN: 6P1801 SI 
TDD Name: Dayton Electroplate 
City: Dayton 
County: Montgomery 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Renninger 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Cieveland/Waldron 

Report Period: 01/26/97-02/22/97 
Approved Period of 

Performance: 9/19/96-12/25/96 
Percent TDD Technically 

Complete (Hours): 99% 
Projected Date when TDD will be 75% 

Expended (Hours): Current 
Funding: CERCLA 
Activity Type: Site Assessment 

I. 

n. 

HI. 

IV. 

PROGRESS MADE DURING REPORTING PERIOD 

None. 

DELIVERABLES 

Deliverable Due Date 
-Fomial Report 12/25/96 
-Contingency Plan 10/30/96 11/4/96 
-Data Validation Memoranda 12/25/96 

Date Delivered 
12/19/96 

12/19/96 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

None. 

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Close TDD. 

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

Other direct costs which were committed during the following month(s) do not appear in this invoice. 
Following the receipt and approval of the vendor's invoice, the costs will be charged to the program 
and will appear on a subsequent invoice. ^il'^^" 

February; Outside Services $^"«* '^^ ' 
Postage & Delivery 
Expendables $ • • 

b L/ J U C O 



r3/07'ia97 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

FEB 1997 

TDD: S05-9609-018B 

TDD Name: DAYTON ELECTRONICS 

Hours 

P3 

P2 

PI 

Regular 
Current 

Month 

.00 

O.T. 
Current 

Month 

l \ '^j 
^ ^ • ' 1 

.00 

.00 

.00 

.00 

Regular 
To Date 

24.00 

Tl .00 .00 18.75 6.00 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

-.25 

.00 
-.25 

$-7.71 

.00 

.00 

.00 

214.50 

10.00 
224.50 

14.00 

.00 
14.00 

Travel 
Meals 

TOTAL TRAVEL 
Postage & Delivery 
Expendables 
Protective Clothing 
Other Rental Costs 
Repairs & Maintenance 
Outside Service 
Communications 

TOTAL ODC 
TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

Total Hours 

BASE FEE 

Total Dollars 

.00 

.57 

.57 

.57 

.12 

S.69 

Budgets >^ 
i / 1 ^ 99.35% 

000SS9 

' Confidential Business information - Not for Release' 



03/06/1997 

TDD: 

TDD Name: 

E c o l o g y a n d E n v i r o n m e n t , Inc . 

S T A R T 5 C o n t r a c t : 68-W6-0011 

T D D F i n a n c i a l S t a t u s R e p o r t - L a b o r Deta i l 

F E B 1997 

805-9609-018B 

DAYTON ELECTRONICS 

Name 

MAYER, ANNE M 

OTTINGER, CHRISTIANN 

WENNING, STEPHANIE E 

KIMBLE, JEFFREY W 

MILOVICH, MATTHEW A 

DURNO.MARKA 

DIECKHAUS, KAREN T 

DIECKHAUS, MICHAEL 

HENDREN, DAVID J 

ZWILLING, PATRICK M 

BUSHER, ANNEA 

WALDRON. KAREN M 

KOURIS, THOMAS A 

RIPP, MARY JANE 

O'CONNOR, CHRISTI J 

GARLEJ, SHIRLEY J 

GIERING, JENNIFER L 

ORTIZ, OLGA 

O'CONNOR, CHRISTI J 

GIBSON, CEDRIC N 

P-Level 

P1 

PI 

PI 

P1 

P1 

P2 

P2 

P2 

P3 

P3 

P3 

P3 

P3 

P3 

SS 

SS 

SS 

SS 

Tl 

Tl 

TOTAL LOE 

TOTAL SS 

TOTAL E and E LABOR 

Regular 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

-.25 

.00 

Current Month 

Overtime TOTAL 

.00 .00 

.00 .00 

.00 .00 

.00 .00 

.00 .00 

.00 .00 

.00 .00 

.00 -.25 

.00 .00 

.00 .00 

.00 .00 

i ^ ^ 
<^-

HOURS 

Project to Date 

Regular Overtime TOTAL 

.50 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

,00 

.00 

.00 

.00 

.00 

.00 

-.25 

.00 

.00 

.00 

.00 

.00 

3.50 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

,00 

.00 

.00 

.00 

.00 

6.00 

.00 

A 
iUvO lliljL.-

.00 

iirifi--

ccosoo 
Confidential Business Information - Not for Release * " 



Contract Number: 

Month Ending: 

68-W6-0011 

02/22/1997 

ECOLOGY and ENVIRONMENT, INC. 

Other Direct Cost Detail Report 

By TDD/PAN Number 

START Region 5 

Table F-B 

Voucher; 14 

Date: 3/1/1997 

TDDNumber: S05-9609-018B Site Name/Task Oesc: DAYTON ELECTROPLATE 
Site Inspections 

Account Code: 37 Repairs & Maintenance 

Oa'00/0000 0054926222 55 COPIES 9/22-10/26 & 11/24-12/21/96 XEROX CORPORATION 

TOTAL: 305-9609-0188 

TOTAL FOR: S05-9609-018B 

FOR Repairs & Maintenance 

57 

.57 

.57 

CD 
CD 
O 
CO 

Confidential Business Information - Not for Release " * 



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

MARCH 1997 

TDD: S05-9612-004A 
PAN: 6D0401RA 
TDD Name: Dayton Electroplate 
City: Dayton 
County: Montgomery 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Renninger 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: 
Cleveland/Campbell 

Report Period: 02/23/97-03/22/97 
Approved Period of 

Performance: 12/17/96-6/30/97 
Percent TDD Technically 

Complete (Hours): 83% 
Projected Date when TDD will be 75% 

Expended (Hours): Current 
Funding: CERCLA 
Activity Type: Removal Support 

I. PROGRESS MADE DURING REPORTING PERIOD 

Continued contractor oversight, prepared CERCLA paperwork, and completed and submitted 
POLREPs #5 and #6. 

U. DELIVERABLES 

Deliverable 
-Formal Report 
-POLREP #1 
-POLREP n 
-POLREP #3 
-POLREP #4 
-POLREP ff5 
-POLREP #6 

Due Date 
06/30/97 

Date Delivered 

01/09/97 
01/16/97 
01/24/97 
02/14/97 
03/01/97 
03/20/97 

III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

OSC requested START to work overtime (49 hours) because contractor oversight activities exceeded 
8-hour days. 

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Continue oversight of removal activities and begin preparing draft Formal Report. Submit TDD 
amendment request to increase hours (to 1,410) and dollars (to 370,500.00). 

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

Other direct costs which were committed during the following month(s) do not appear in this invoice. 
Following the receipt and approval of the vendor's invoice, the costs will be charged to the program 
and will appear on a subsequent invoice. 

January; Expendables 
February; Communication , _ „ ^ n n n n ' ' '^ 
March: Communication I f H i ^ S u u J 7 'J O 

Postage & Delivery 



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

MARCH 1997 

Travel costs which were committed during the following month(s) do not appear in this invoice. 
Following the submission of the employee's expense report, the costs will appear in a subsequent 
invoice. - -̂  L( 

March; Travel I H B b / ' ^ ^ ^ ^ ' 
Meals 4 t ^ K l t / ( lOl- di't Y 

00075^ 



03/30/1997 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 
MAR 1997 

TDD: 805-9612-004A 

TDD Name: DAYTON ELECTROPLATE 

Hours 

P3 

P2 

PI 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Contract Owned Vehicle Repair 
Travel 
Meals 

TOTAL TRAVEL 
Expendables 
Postage & Delivery 

TOTAL ODC 
TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

Regular 
Current 

Month 

Total Hours 

BASE FEE 

Total Dollars 

Budgets 

1,010.00 82.85% 

50,500.00 60.17% 

U L' U i y.. : ) 

' Confidential Business Information - Not for Release " 



03/29/1997 

V 

TDD: 

TDD Name: 

Ecology and Environment, inc. 

STARTS Contract: 68-W6-0011 

TDD Financial Status Report - Labor Detail 

MAR 1997 

805-9612-004A 

DAYTON ELECTROPLATE 

Name 

BEEBEE, MICHAELS 

MAYER. ANNE M 

HELLIE, ANNE E 

CHARTRAND, ANDREW J 

KOPALA, STEVEN S 

KIMBLE, JEFFREY W 

BROOKS, BRIGID T 

CAMPBELL, THOMAS C 

DIECKHAUS, MICHAEL 

HENDREN, DAVID J 

ZWILLING, PATRICK M 

BUSHER, ANNEA 

WALDRON, KAREN M 

RIPP, MARY JANE 

O'CONNOR, CHRISTI J 

GARLEJ, SHIRLEY J 

P-Level 

PI 

PI 

PI 

PI 

PI 

P1 

PI 

PI 

P2 

P3 

P3 

P3 

P3 

P3 

SS 

SS 

TOTAL LOE 

TOTAL SS 

TOTAL E and E LABOR 

HOURS 

Regular 

.00 

.00 

00 

.00 

Current Month 

Overtime TOTAL 

Project to Date 

I 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 
I 

i V i 
.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 
iloi2. 

A 

Reaular ^Overtime TOTAL 

U 

.00 

.00 

.00 

.00 

.00 

.00 

H 

Q 

.00 
K 

.00 

CAH 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

i \ 

Confidential Business Information - Not for Release 

075G 



Contract Number: 

Month Ending: 

68-W6-0011 

03/22/1997 

ECOLOGY and ENVIRONMENT, INC. 

Other Direct Cost Detail Report 

By TDD/PAN Number 

START Region 5 

Table F - 8 

f^ 

Voucher; 15 

Date: 3/28/1997 

TDDNumber; S05-9612-D04A Site Name/Task Desc: DAYTON ELECTROPLATE 
Removal Action/lnvestigation/Monitoring 

Account Code: 29 Postage & Delivery 

02/18/1997 STAMPS THOMAS C CAMPBELL - SPRINGDALE, OH 

02/18/1997 POSTAGE THOMAS C. CAMPBELL - SPRINGDALE, OH 

Account Code: 41 Expendables 

T O T A L : S05-9612-004A FOR Postage & Delivery 

00/00/0000 #16965931 (1 PK) EM QUANT ZINC STRIP VWR SCIENTIFIC 

00/00/0000 #51556777 002 BAILERS DISP PE SINGLE CHECK VALVE IPCO SAFETY 

00/00/0000 #31556777 002 SAMPLER COLIWASA GLASS DISPOSABLE IPCO SAFETY 

00/00/0000 #31556777.002 DRUM THIEVES IPCO SAFETY 

T O T A L ; 305-9612-004A FOR Expendables 

Account Code: 70 Contract Ovuned Vehicle Repair 

02/19/1997 WIPER BLADES THOMAS C CAMPBELL - SPRINGDALE, OH 

02/19/1997 OIL CHANGE: EPA 1469 THOMAS C. CAMPBELL - SPRINGDALE, OH 

02/19/1997 AIR FILTER AND BREATHER EL. THOMAS C. CAMPBELL - SPRINGDALE, OH 

TOTAL : 305-9612-004A 

TOTAL FOR: 305-9612-004A 

FORCont rac t Owned Vehicle R 

CD 
CD 
CD 
-T 

* '* Confidential Business In format ion - Not for Release ** ' 



Contract Number: 

Month Ending: 

68-W6-0011 

03/22/1997 

ECOLOGY and ENVIRONMENT, INC. 

Contract Travel Detail Report by TDD 

START Region 5 

Page 30 ol 53 

Voucher; 15 

Dale: 3/28/1997 

Site Name: DAYTON ELECTROPLATE TDD No: S05-9612-004A 

Oale AssJ Detailed Description 

43 BAGLEY SHELL GAS FOR EPA788 CLEVELAND IMPREST 

Date 

02/10/1997 

02/13/1997 

02/19/1997 

02/19/1997 

02/19/1997 

02/24/1997 

02/27/1997 

03/05/1997 

03/07/1997 

03/07/1997 

Acct 

43 

43 

70 

70 

70 

43 

43 

43 

43 

43 

CD 
CD 
- J 
r : t 

PAN: 6D04 01 RA XX 

PAN: 6D04 01 RA XX 

Detailed Description 

GAS EPA 1469 DAYTON. OH THOMAS C CAMPBELL 

GAS: EPA 1469 DAYTON. OH THOMAS C CAMPBELL 

WIPER BLADES SPRINGDALE, OH THOMAS C CAMPBELL 

OIL CHANGE: EPA 1469 SPRINGDALE, OH THOMAS C CAMPBELL 

AIR FILTER AND BREATHER EL. SPRINGDALE, OH THOMAS C. CAMPBELL 

GAS; EPA 1469 SPRINGBORO, OH THOMAS C CAMPBELL 

GAS; EPA 1469 SPRINGBORO, OH THOMAS C. CAMPBELL 

GAS: EPA 1469 CINCINNATI, OH THOMAS C. CAMPBELL 

GAS: EPA 1469 CINCINNATI, OH THOMAS C. CAMPBELL 

CAR WASH; EPA 1469 CINCINNATI, OH THOMAS C. CAMPBELL 

Emp. Name: 

Leave Datg / Timg 

00/00/0000 00:00 

Emp. Name: CAMPBELL. 

Leave Date / Time 

02/10/1997 00 00 

02/10/1997 00 00 

02/18/1997 00:00 

02/18/1997 00:00 

02/18/1997 00:00 

02/24/1997 00:00 

02/24/1997 00:00 

03/05/199; 00:00 

03/05/1997 00:00 

03/05/1997 00:00 

Return Date /T ime 

00/00/0000 00:00 

Subtotal 

THOMAS C 

Rplurn Date / Time 

02/13/1997 00.00 

02/13/1997 00.00 

02/19/1997 00:00 

02/19/1997 00 00 

02/19/1997 00:00 

02/27/1997 00:00 

02/27/1997 00:00 

03/07/1997 00:00 

03/07/1997 00:00 

03/07/1997 00:00 

Subtotal 

TOTAL for TDD No: S05-9612-004A 

Amount 

*** Conf ident ia l Business In format ion - Not for Release 



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

MARCH 1997 

TDD: S05-9609-OI8B 
PAN: 6PI801SI 
TDD Name: Dayton Electroplate 
City: Dayton 
County: Montgomery 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Renninger 
Contractor: Ecology & Environment. Inc. 
Contractor Project Manager: Cieveland/Waldron 

Report Period: 02/23/97-03/22/97 
Approved Period of 

Performance: 9/19/96-12/25/96 
Percent TDD Technically 

Complete (Hours): 99% 
Projected Date when TDD will be 75% 

Expended (Hours): lAOC 12/25/96 
Funding: CERCLA 
Activity Type: Site Assessment 

I. 

H. 

HI. 

IV. 

PROGRESS MADE DURING REPORTING PERIOD 

None. START PM signed TDD lAOC on 12/25/96. 

DELIVERABLES 

Deliverable Due Date 

-Formal Report 12/25/96 
-Contingency Plan 10/30/96 
-Data Validation Memoranda 12/25/96 

Date Delivered 
12/19/96 
11/4/96 
12/19/96 

DIFHCULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

None. 

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

None. 

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

Other direct costs which were committed during the following month(s) do not appear in this invoice. 
Following the receipt and approval of the vendor's invoice, the costs will be charged to the program 
and will appear on a subsequent invoice. 

February; Expendables M R i [ h v ^ ^ S 
March; Expendables M H I |i |.^^ g ^ U 

0005 o « 



03/30/1997 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

MAR 1997 

TDD: S05-9609-018B 

TDD Name: DAYTON ELECTRONICS 

Hours 

P3 

P2 

PI 

T1 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Travel 
Meals 

TOTAL TRAVEL 
Postage & Delivery 
Expendables 
Protective Clothing 
Other Rental Costs 
Repairs & Maintenance 
Outside Service 
Communications 

TOTAL ODC 
TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

Regular 
Current 

Month 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

$.00 

OJ. 
Current 

Month 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

Regular 
To Date 

Total Hours 

BASE FEE 

Total Dollars 

99.35% 

97.98% 

000555 

' Confidential Business Information - Not for Release ' 



ECOLOGY and ENVIRONMENT, INC. 

Other Direct Cost Detail Report 

By TDD/PAN Number 

START Region 5 

Table F - 8 

Contract Number: 

Month Ending; 

68-W6-0011 

03/22/1997 

Voucher: 15 

Date; 3/28/1997 

TDDNumber: S05-9609-018B Site Name/Task Desc: DAYTON ELECTROPLATE 

Site Inspections 

Account Code: 26 Outside Sen/ice 

00/00/0000 MIDDLEBURG PHOTOLAB 57 REPRINTS CLEVELAND IMPREST 

TOTAL; 

Account Code: 29 Postage & Delivery 

305-9609-0188 FOROutside Service 

00/00/0000 U.S. POSTMASTER STAMP REIMBURSEMENT FOR 10/2/96-1/27/97 CLEVELAND IMPREST 

00/00/0000 U.S. POSTMASTER STAMP REIMBURSEMENT FOR 10/2/96-1/27/97 CLEVELAND IMPREST 

T O T A L : S05-9609-0188 

TOTAL FOR: 305-9609-018B 

FOR Postage 8, Delivery 

CD 
CD 
CD 
OT 

c:\ 

•** r o n f i r i o n t l n l RM«-lr^«<-c | " f ^ - « Mof f ^ r Ro l l 



ECOLOGY ANDENVIRONTSiE T, 'NC. 

START TDD PROGRESS Rl: PORT 

APRIL 1997 

TDD: S05-9612-0048 
PAN: 6D0401RA 
TDD Name: Dayton Electroplate 
City: Dayton 
County: Montgomery 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Renninger 
Contractor: Ecology & Environment. Inc. 
Contractor Project Manager: 
Cincinnati/Campbell 

Report Period: 3/23/97-4/26/97 
Approved Period of 

Performance: 12/17/96-6/30/97 
Percent TDD Technically 

Complete (Hours): 70% 
Projected Date when TDD mil be 75% 

Expended (Hours): 5/31/97 
Funding: CERCLA 
Activity Type: Removal Support 

I. PROGRESS MADE DURING REPORTING PERIOD 

Continued contractor oversight, prepared CERCLA paperwork, completed and submitted POLREPs, 
and conducted EOC sampling of the concrete floors of the facility buildings. 

II. DELIVERABLES 

Deliverable 
-Formal Report 
-POLREP ff\ 
-POLREP ffl 
-POLREP #3 
-POLREP H 
-POLREP #5 
-POLREP #6 

Due Date 
06/30/97 

Date Delivered 

01/09/97 
01/16/97 
01/24/97 
02/14/97 
03.''01/97 
'..i3.'20/97 

III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

OSC requested START to work overtime (38.25 hours) because contractor oversight activities 
exceeded 8-hour days. 

IV. ANTICIPATED ACTIMTIES DURING NEXT REPORTING PERIOD 

Continue oversight of removal activities and begin preparing draft Formal Report. Conduct 
additional sampling to identify specific extent of contamination of the concrete floors. 

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

Other direct costs which were committed during the following month(s) do not appear in this invoice. 
Following the receipt and approval of the vendor's invoice, the costs will be charged to the program 
and will appear on a subsequent invoice. jJiv^L 

January; Expendables J f l H m ^ ^ ' ^ 
February; Communication^HMl )|̂ r'-«̂  

t.^ ''I 

G O O D o-.-. 
a 



ECOLOGY AND ENVIRONMENT. INC. 

START TDD PROGRESS REPORT 

APRIL 1997 

March; Communication .SiflRT ' ' ' ' ^^ ' 
Postage & Delivery 

April; Expendables ^ i ^ H 

OOOO' / i 



5/04/1997 Ecology and Envronment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

APR 1997 

TDD: S05-9612-004B 

TDD Name: DAYTON ELECTROPLATE 

Hours 

P3 

P2 

P1 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Contract Owned Vehicle Repair 
Meals 
Travel 

TOTAL TRAVEL 
Expendables 
Postage & Delivery 
Communications 

TOTAL ODC 

TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

Regular 
Current 

Month 

OJ. 
Current 

., , Month 

fm. ' i .00 

Regular 
To Date 

Total 
Month Hrs 

156.50 

Total 
Month 
Dollars 

$6,809.40 

Total Hours 

BASE FEE 

Total Dollars 

Budgets 

70.44% 

L̂  53.18% 

^\' ' 000'3 
' Confidential Business Information - Not for Release * " 



05/03/1997 

TDD: 

TDD Name: 

"cology and Environment, Inc. 

:. ART 5 Contract: 68-W6-0011 

T 3D Financial Status Report - Labor Detail 

APR 1997 

805-9612-004B 

DAYTON ELECTROPLATE 

Name 

BEEBEE, MICHAELS 

MAYER, ANNE M 

HELLIE, ANNE E 

CHARTRAND, ANDREW J 

KOPALA, STEVEN S 

KIMBLE, JEFFREY W 

BROOKS, BRIGID T 

CAMPBELL, THOMAS C 

DIECKHAUS, MICHAEL 

HENDREN, DAVID J 

ZWILLING, PATRICK M 

BUSHER, ANNEA 

WALDRON, KAREN M 

RIPP MARY JANE 

WILLIAMS, LEE A 

O'CONNOR, CHRISTI J 

GARLEJ, SHIRLEY J 

P-Level 

PI 

PI 

P1 

PI 

P1 

P1 

PI 

PI 

P2 

P3 

P3 

P3 

P3 

P3 

SS 

SS 

SS 

TOTAL LOE 

Current Month 

Regular Overtime TOTAL 

HOURS 

Project to Date 

Regular Overtime TOTAL 

TOTAL SS 

TOTAL E and E LABOR 

•->v..'J.J i ^ 

Confidential Business Information - Not for Release " * 



Contract Number 

Month Ending. 

6e-W6-00?1 

04/26/1997 

TDDNumber: S05-9612-004B 

ECOLOGY and ENVIRONMENT, INC. 

Other Direct Cost Detail Report 

By TDD/PAN Number 

START Region 5 

Table F - 8 

Voucher: 17 

Date: 5/15/1997 

Site Name/Task Desc: DAYTON ELECTROPLATE 
Removal Action/1 nvestigation/Monitoring 

Account Code: 07 Communications 

00/00/0000 AT S T DET OFFICE CALL ING CARDS-JAN/FEB DETROIT IMPREST 

00/00/0000 MCI LONG DISTANCE PHONE ALLOC 1/25/97 PHONE BILL 

TOTAL ; S05-9612-004B 

TOTAL FOR; S05-9612-004B 

FOR Communicat ions 

CD 
CD 

ix: 

' " Confidential Business In format ion - Not fo r Release 



Contract Number: 

Month Ending. 

68-W6-0011 

04/26/1997 

ECOLOGY and ENVIRONMENT, INC. 

Contract Travel Detail Report by TDD 

START Region 5 

iR Page 36 of 64 

Voucher: 

Dale: 

17 

5/15/1997 

Site Name: PAYTON ELECTROPLATE 

Dale 

TDD No; 305-9612-004B 

PAN: 6D04 01 RA XX 

Acct .Detailed Pescription 

43 CO E02 034142.ECAMPBELL,#17 COR E02 D34142,E CAMPBELL, CLEVELAND OFC. 

43 CO E02 D34142 E CAMPBELL.#17 COR E02 D34142,E CAMPBELL, #17. DETROIT OFC. 

43 CO £02 034141 F CAMPBELL.#16 COR E02 D34141. E CAMPBELL.ER#16 CLEVELAND OFC 

43 CO E02 D34 14 1 E CAMPBELL #16 COR E 0 2 D 3 4 M I T CAMPBELL. ER//16. DETROIT OFC 

Emp. Name: 

Leave Date / Time 

00/00/0000 00:00 

00/00/0000 00 00 

00/00/0000 00 00 

00/00/0000 00 00 

Date 

04/03/1997 

Acct Detailed Description 

43 RENTAL CAR 

PAN: 5D04 01 HA XX 

PAN: 6D04 01 RA XX 

Emp. Name; 

Return Date /T ime 

00/00/0000 00:00 

00/00/0000 00:00 

00/00/0000 00 00 

00/00^0000 00 00 

Subtotal 

BUSHER.ANNE A 

Leave Date / Time 

04/03/1997 0 0 0 0 

Emp. Name; 

Return Dale / Tiiiie 

04/03/1997 00 00 

Subtotal 

KIMBLE, JEFFREY W 

Date 

03/17/1997 

03/17/1997 

03/17/1997 

03/18/1997 

03/18/1997 

03/18/1997 

03/19/1997 

03/19/1997 

03/19/1997 

03/20/1997 

03/20/1997 

03/20/1997 

03/21/1997 

03/21/1997 

03/23/1997 

03/23/1997 

03/23/1997 

03/23/1997 

03/24/1997 

03/24/1997 

Acct 

67 

43 

43 

67 

43 

43 

67 

43 

43 

67 

43 

43 

67 

43 

67 

43 

43 

43 

67 

43 

Detailed Description 

PER DIEM 

LODGING 

INCIDENTALS 

PD 

LODGING 

INCIDENTALS 

PD 

LODGING 

INCIDENTALS 

PD 

LODGING 

INCIDENTALS 

PD 

INCIDENTALS 

PER DIEM 

LODGING 

INCIDENTALS 

GAS: RENTAL CAR 

PD 

000975 

Leave Date / Time 

03/17/1997 12:00 

03/17/1997 12.00 

03/17/1997 12:00 

03/17/1997 12:00 

03/17/1997 12.00 

03/17/1997 12.00 

03/17/1997 12.00 

03/17/1997 12.00 

03/17/1997 12:00 

03/17/1997 12.00 

03/17/1997 12:00 

03/17/1997 12:00 

03/17/1997 12:00 

03/17/1997 12:00 

03/23/1997 17:00 

03 /23^997 tr.OO 

03/23/1997 17:00 

03/23/1997 17:00 

03/23/1997 17:00 

03/23/1997 17:00 

Return Date / Time 

03/21/1997 19:30 

03/21/1997 19:30 

03/21/1997 19:30 

03/21/1997 19:30 

03/21/1997 19:30 

03/21/1997 19:30 

03f2U1997 19 30 

03/21/1997 19:30 

03/21/1997 19.30 

03/21/1997 19:30 

03/21/1997 19:30 

03/21/1997 19:30 

03/21/1997 19:30 

03/21/1997 19:30 

03/28/1997 21:50 

03/28/1997 21:50 

03/28/1997 21:50 

03/28/1997 21:50 

03/28/1997 21:50 

03/28/1997 21:50 

Amount 

AmouiJ I 

Amount 

Conf ident ia l Bus iness In format ion - Not for Release 



Contract Number. 

Month Ending 

68-W6-0011 

04/26/1997 

ECOLOGY and ENVIRONMENT, INC. / p 

Contract Travel Detail Report by TDD 

START Region 5 

Page 3/ of 6-1 

Voucher: 17 

Date. 5/1''-'lOS^ 

Site Name: DAYTON ELECTROPLATE TDD No: S05-9612-004B 

PAN: 6D04 01 RA XX 

Pate 

03/24/1997 

03/25/1997 

03/25/1997 

03/25/1997 

03/26/1997 

03/26/1997 

03/26/1997 

03/27/1997 

03/27/1997 

03/27/1997 

03/28/1997 

03/28/1997 

03/30/1997 

03/30/1997 

03/30/1997 

03/31/1997 

03/31/1997 

03/31/1997 

04/01/1997 

04/01/1997 

04/01/1997 

04/02/1997 

04/02/1997 

Acct 

43 

67 

43 

43 

67 

43 

43 

67 

43 

43 

67 

43 

67 

43 

43 

67 

43 

43 

67 

43 

43 

67 

43 

Petailed PescriptiQD 
INCIDENTALS 

PP 

1 ODGING 

INCIDENTALS 

PD 

LODGING 

INCIDENTALS 

PD 

LODGING 

INCIPENTALS 

PD 

INCIPENTALS 

PER DIEM 

LODGING 

INCIDENTALS 

PD 

LODGING 

INCIDENTALS 

PD 

LOPGING 

INCIDENTALS 

PD 

INCIDENTALS 

Emp, Name: KIMBLE. JEFFREY W 

Leave Date / Time Return Date / Time 

CD> 
CD 
LD 

C-/ 

03/23/1997 17:00 

03/23/1997 1700 

03/23/1997 17 00 

03/23/1997 17 00 

03/23/1997 17 00 

03/23/1997 17 00 

03/23/1997 17.00 

03/23/1997 17 00 

03/23/1997 17 00 

03/23/1997 17.00 

03/23/1997 17:00 

03/23/1997 17:00 

03/30/1997 15:30 

03/30/1997 15:30 

03/30/1997 15:30 

03/30/1997 15:30 

03/30/1997 15:30 

03/30/1997 15:30 

03/30/1997 15.30 

03/30/1997 15.30 

03/30/1997 15:30 

03/30/1997 15:30 

03/30/1997 15:30 

03/28/1997 21:50 

03/28/1997 21.50 

03/28/1997 21 50 

03/28/1907 21 50 

03/28/1997 21.50 

03/28/1997 21 50 

03/28/1997 21 50 

03/28/1997 21.50 

03/28/1997 21.50 

03/28/1997 21:50 

03/28/1997 21:50 

03/28/1997 21:50 

04/02/1997 19:30 

04/02/1997 19:30 

04/02/1997 19-30 

04/02/1997 19:30 

04/02/1997 1930 

04/02/1997 19:30 

04/02/1997 19.30 

04/02/1997 19:30 

04/02/1997 19:30 

04/02/1997 19:30 

04/02/1997 19.30 

Subtotal 

TOTAL for TDD No: 305-9612-0046 

Anioupl 

Conf ident ia l Bus iness In format ion - Not for Release **• 



ECOLG. . AD ENVIRONMENT, INC. 

STAl . TDD PROGRESS REPORT 

APRIL 1997 

TDD: S05-9609-018B 
PAN: 6P180IS! 
TDD Name: Dayton Electroplate 
City: Dayton 
County: Montgomery 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Renninger 
Contractor: Ecology & Environment. Inc. 
Contractor Project Manager: Cieveland/Waldron 

Report Period: 3/23/97-4/26/97 
Approved Period of 

Performance: 9/19/96-12/25/96 
Percent TDD Technically 

Complete (Hours): 99% 
Projected Date when TDD will be 75% 

Expended (Hours): lAOC 12/25/96 
Funding: CERCLA 
Activity Type: Site Assessment 

I. 

H. 

HI. 

IV. 

PROGRESS MADE Dl RING REPORTING PERIOD 

None. START PM signed TDD lAOC on 12/25/96. 

DELI\T:RABLES 

Deliverable Due Date 
-Formal Report 12/25/96 
-Contingency Plan 10/30/96 
-Data Validation Memoranda 12/25/96 

Date Delivered 
12/19/96 
11/4/96 
12/19/96 

DIFFICULTIES ENCOUNTERED .\ND ACTION TAKEN THIS PERIOD 

None. 

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

None. 

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

Other direct costs which were committed during the following month(s) do not appear in this invoice. 
Following the receipt and approval of the vendor's invoice, the costs will be charged to the program 
and will appear on a suhsequem invoice. ^ 

February: Expendables Si^jlD '̂ " '̂̂  ^ '^ ' '^ 
March; F.xpendahlcs S ^ 0 i ^-iH [ [O^^ 

OOSO' 



05/04/1997 Ecology and Environment, Inc. 

3.ART 5 Contract: 68-W6-0011 

TLO Financial Status Report - Cost Detail 
APR 1997 

TDD: S05-9e09-018B 

TDD Name: DAYTON ELECTRONICS 

Hours 
P3 

P2 

PI 

Regular 
Current 

Month 

.00 

.00 

.00 

OT. 
Current 

Month 

.00 

.00 

.00 

Tl 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Travel 
Meals 

TOTAL TRAVEL 
Postage & Delivery 
Expendables 
Protective Clothing 
Other Rental Costs 
Repairs & Maintenance 
Outside Sen/ice 
Communications 

TOTAL ODC 
TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

Regular 
To Date 

.00 

.00 

.00 

.00 

s.oo 

.00 

.00 

.00 

.00 

.00 

s: 
I 'tK-^ 

Total 
Month Hrs 

.00 

Total 
Month 
Dollars 

31.51 

Total Hours 

BASE FEE 

Total Dollars 

Budgets 

^mUt) 
99.35% 

97.99% 

p. n /^ o p --

' Confidential Business Information - Not for Release ' 



Contract Number-

Month Ending: 

68-W6-0011 

04/26/1997 

ECOLOGY and ENVIRONMENT, INC. 

Other Direct Cost Detail Report 

By TDD/PAN Number 

START Region 5 

Table F - 8 

^ 

Voucher: 17 

Date: 5/15/1997 

TDDNumber; S05-9609-018B Site Name/Task Desc: DAYTON ELECTROPU\TE 
Site Inspections 

Account Code; 07 Communications 

00/00/0000 MCI LONG DISTANCE PHONE ALLOC 1/25/97 PHONE BILL 

TOTAL : S05-9609-018B 

TOTAL FOR; 305-9609-0188 

FOR Communicat ions 

\ D 
CD 
CD 
CO 

*"* Confidential Business In format ion - Not for Release * ' * 



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

MAY 1997 

TDD: S05-9612-0048 
PAN: 6D0401RA 
TDD Name: Dayton Electroplate 
City: Dayton 
County: Montgomery 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Renninger 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: 
Cincinnati/Campbell 

Report Period: 4/27/97-5/24/97 
Approved Period of 

Performance: 12/17/96-6/30/97 
Percent TDD Technically 

Complete (Hours): 74% 
Projected Date when TDD will be 75% 

Expended (Hours): 5/31/97 
Funding: CERCLA 
Activity Type: Removal Support 

I. 

H. 

HI. 

IV. 

V. 

PROGRESS MADE DURING REPORTING PERIOD 

Continued contractor oversight, prepared CERCLA paperwork, completed and submitted POLREPs, 
and conducted additional EOC sampling of the concrete floors of the facility buildings. Began 
preparing draft OSC Report. 

DELIVERABLES 

Deliverable 
-Formal Report (draft OSC Report) 
-POLREP #1 
-POLREP #2 
-POLREP #3 
-POLREP #4 
-POLREP #5 
-POLREP tfS 
-POLREP #7 
-POLREP #8 

Due Date Date Delivered 
06/30/97 
01/09/97 
01/16/97 
01/24/97 
02/14/97 
03/01/97 
03/20/97 
04/01/97 
05/23/97 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

OSC requested START to work overtime (19.25 hours) because contractor oversight activities 
exceeded 8-hour days. 

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Continue oversight of removal activities. 

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

Other direct costs which were committed during the following month{s) do not appear in this invoice. 
Following the receipt and approval of the vendor's invoice, the costs will be charged to the program 
and will appear on a subsequent invoice. 

February; Expendables S I I ^ K ( '"^ 
t::^'-/ 

n n 01^ o 
\j yy \J ' J . ; . *, 



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

MAY 1997 

^ ( l o ^ , 
March; Communication $ 4 0 V ,::!U'n 

Postage & Delivery 
April: Expendables S 
May; Communication $! 

Postage & Delivery 

Travel costs which were committed during the following month(s) do not appear in this invoice. 
Following the submission of the employee's expense report, the costs will appear in a subsequent 
invoice. 

May; Travel 

n o 0052:. 



05/31/1997 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

MAY 1997 

TDD: 805-9612-004B 

TDD Name: DAYTON ELECTROPLATE 

Hours 

P3 

P2 

P1 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Meals 
Travel 
Contract Owned Vehicle Repair 

TOTAL TRAVEL 
Postage & Delivery 
Protective Clothing 
Expendables 
Outside Service 
Communications 

TOTAL ODC 
TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

Regular 
Current 

Month 

.75 

O.T. 
Current 

Month 

.00 

Regular 
To Date ^ I ̂ ^ 

O.T. 
To 

Date 

• ^ ^ I U J U 

Total 
Month Hrs 

Total 
Month 
Dollars 

'r̂  
Total Hours 

BASE FEE 

Total Dollars 

Budgets / 
74.49% 

62.09% 

U f o .J c u 

' Confidential Business Information - Not for Release' 



05^30/1997 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Labor Detail 

MAY 1997 

TDD: 

TDD Name: 

805-9612-004B 

DAYTON ELECTROPLATE 

Name 

BEEBEE, MICHAELS 

MAYER, ANNE M 

HELLIE, ANNE E 

CHARTRAND, ANDREW J 

KOPALA, STEVEN S 

KIMBLE, JEFFREY W 

BROOKS, BRIGID T 

CAMPBELL, THOMAS C 

DIECKHAUS, MICHAEL 

HENDREN, DAVID J 

ZWILLING, PATRICK M 

BUSHER, ANNE A 

WALDRON, KAREN M 

RIPP, MARY JANE 

WILLIAMS, LEE A 

O'CONNOR, CHRISTI J 

GARLEJ, SHIRLEY J 

P-Level 

PI 

PI 

PI 

P1 

P1 

PI 

PI 

P1 

P2 

P3 

P3 

P3 

P3 

P3 

SS 

SS 

SS 

TOTAL LOE 

TOTAL SS 

TOTAL E and E LABOR 

HOURS 

Current Month Project to Date 

Regular Overtime TOTAL Regular Overtime TOTAL 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.50 

00 

.25 

^ [ [ 

.00 

.00 

00 

.00 

.00 

.00 

.00 

00 . . 

.00 

.00 

.00 

.00 

00 

.00 

.00 

00 

.00 

.00 

00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

- ^ If -

00 

^ ) ' 

« » / 

.50 

.00 

i 
^ 

.00 

Ul 

0G052u 

Confidential Business Information - Not for Release 



Contract Number: 

Month Ending: 

68-W6-0011 

05/24/1997 

ECOLOGY and ENVIRONMENT, INC. 
Other Direct Cost Detail Report 

By TDD/PAN Number 
START Region 5 

Table F-8 

Voucher: 18 

Date: 5/30/1997 

TDDNumber: S05-9612-004B Site Name/Task Desc: DAYTON ELECTROPLATE 
Removal Action/Investigation/Monitoring 

Account Code: 26 Outside Service 

03/01/1997 FAX SERVICE; SPRINGDALE OFF. C THOMAS C. CAMPBELL - CINCINNATI, OH 

04/21/1997 PHOTO DEVELOPMENT THOMAS C. CAMPBELL - FAIRFIELD, OH 

TOTAL: S05-9612-004B FOROutside Service 

Account Code: 41 Expendables 

00/00/0000 #42481 320Z SAMPLE JARS ENVIRONMENTAL SAMPLING SUPPLY, INC 

00/00/0000 #42481 16 OZ SAMPLE JARS ENVIRONMENTAL SAMPLING SUPPLY, INC 

00/00/0000 #42481 3 OZ SAMPLE JARS ENVIRONMENTAL SAMPLING SUPPLY, INC 

00/00/0000 #42481 4 OZ SAMPLE JARS ENVIRONMENTAL SAMPLING SUPPLY, INC 

00/00/0000 #15565100 AMMONIUM TEST KIT VWR SCIENTIFIC 

00/00/0000 #15565100 AMMONIUM TEST KIT VWR SCIENTIFIC 

#15565100 AMMONIUM TEST KIT VWR SCIENTIFIC 

#15565100 AMMONIUM TEST KIT VWR SCIENTIFIC 

00/00/0000 #15565100 AMMONIUM TEST KIT VWR SCIENTIFIC 

00/00/0000 #15565100 AMMONIUM TEST KIT VWR SCIENTIFIC 

#15565100 AMMONIUM TEST KIT VWR SCIENTIFIC 

#15565100 CYANIDE TEST KITS VWR SCIENTIFIC 

#15565101 PEROXIDE TEST STRIPS VWR SCIENTIFIC 

00/00/0000 

00/00/0000 

00/00/0000 

00/00/0000 

00/00/0000 

Account Code: 59 Protective Clothing 

00/00/0000 #31627205.001 LATEX GLOVES IPCO SAFETY 

TOTAL: 

TOTAL; 

305-9612-0048 

S05-9612-004B 

Account Code; 70 Contract Owned Vehicle Repair 

00/00/0000 COR DOC#33914-T. CAMPBELL 3/97 PAN ADJUSTMENT FOR T. CAMPBELL ER 3/97 

TOTAL: S05-9612-0048 

TOTAL FOR: 305-9612-004B 

FORExpendables 

FOR Protective Clothing 

FORContract Ov/ned Vehicle R 

CD 
' • " J " I 

*** Confidential Business Information - Not for Release *** 



Contract Number: 

Month Ending: 

68-W6-0011 

05/24/1997 

ECOLOGY and ENVIRONMENT, INC. 

Contract Travel Detail Report by TDD 

START Region 5 

Page 26 of 61 

Voucher: 18 

Date: 5/30/1997 

Site Name: PAYTON ELECTROPLATE TDD No: 505-9612-004B 

PAN: 5D04 01 RA XX 

Date 

Date 

03/12/1997 

&SSil Detailed Descnption 

70 COR DOC#33914-T. CAMPBELL 3/97 PAN ADJUSTMENT FOR T CAMPBELL ER 3/97 

Acct Detailed Description 

43 GAS: EPA 1469 

PAN: 6D04 01 RA XX 

PAN: 6D04 01 RA XX 

Date Acct Detailed Description 

04/09/1997 

04/10/1997 

04/10/1997 

04/10/1997 

04/10/1997 

04/11/1997 

04/11/1997 

04/11/1997 

43 

43 

67 

43 

43 

43 

43 

67 

RENTAL CAR 

LOPGING 

PP 

RENTAL CAR 

INCIDENTALS 

RENTAL CAR 

INCIDENTALS 

PD 

Emp. Name: 

Leave Date / Time 

00/00/0000 00:00 

Emp, Name 

Leave Date / Time 

02/24/1997 00:00 

Emp. Name 

Leave Date / Time 

04/09/1997 05:40 

04/09/1997 05:40 

04/09/1997 05:40 

04/09/1997 05:40 

04/09/1997 05:40 

04/09/1997 05:40 

04/09/1997 05:40 

04/09/1997 05:40 

Return Date / Time 

00/00/0000 00:00 

Subtotal 

CAMPBELL, THOMAS C 

Return Date / Time 

03/01/1997 00:00 

Subtotal 

KIMBLE, JEFFREY W 

Return Date /T ime 

04/11/1997 22:40 

04/11/1997 22:40 

04/11/1997 22:40 

04/11/1997 22:40 

04/11/1997 22:40 

04/11/1997 22:40 

04/11/1997 22:40 

04/11/1997 22:40 

Subtota l 

TOTAL for TDD No: S05-9612-004B 

CD 
CD 
CD 

Amount I l l / ^ . 

c^'4' 

** Conf ident ia l Business In format ion - Not for Release 



ECOLOGY AND ENVIRONMENT. INC. 

START TDD PROGRESS REPORT 

MAY 1997 

TDD: S05-9609-018B 
PAN: 6P1801 SI 
TDD Name: Dayton Electroplate 
City: Dayton 
County: Montgomery 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Renninger 
Contractor: Ecology & Environment. Inc. 
Contractor Project Manager: Cieveland/Waldron 

Report Period: 4/27/97-5/24/97 
Approved Period of 

Performance: 9/19/96-12/25/96 
Percent TDD Technically 

Complete (Hours): 99% 
Projected Date when TDD will be 75% 

Expended (Hours): lAOC 12/25/96 
Funding: CERCLA 
Activity Type: Site Assessment 

I. 

III. 

IV. 

PROGRESS MADE DURING REPORTING PERIOD 

None. START PM signed TDD lAOC on 12/25/96. 

II. DELIVERABLES 

Deliverable Due Date 
-Formal Report 12/25/96 
-Contingency Plan 10/30/96 
-Data Validation Memoranda 12/25/96 

Date Delivered 
12/19/96 
11/4/96 
12/19/96 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

None. 

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

None. 

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

Other direct costs which were committed during the following month(s) do not appear in this invoice. 
Following the receipt and approval of the vendor's invoice, the costs will be charged to the program 
and will appear on a subsequent invoice. 

February: Expendables $4fli§ C ^ j l l ^ ' ^ 
March; Expendables S iHB giy.!./ //ng_. 

00041L 



05;ji.i997 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 
MAY 1997 

TDD: S05-9609-018B 

TDD Name: DAYTON ELECTRONICS 

Hours 

P3 

P2 

PI 

Tl 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Regular 
Current 

Month 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

$.00 

O.T. 
Current 

Month 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

Regular 
To Date 

O.T, 
To 

Date 

.00 

.00 

Travel 
Meals 

TOTAL TRAVEL 
Postage & Delivery 
Expendables 
Protective Clothing 
Other Rental Costs 
Repairs & Maintenance 
Outside Service 
Communications 

TOTAL ODC 
TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

.00 
( U v ^ 

Total 
Month Hrs 

.00 

Total 
Month 
Dollars 

Total Hours 

BASE FEE 
Total Dollars 

Budgets / 

99.35% 

/ 98.69% 

0004;. 0 
' Confidential Business Information - Not for Release * 



Contract Number: 

Month Ending 

68-W6-0011 

05/24/1997 

ECOLOGY and ENVIRONMENT, INC. 

Other Direct Cost Detail Report 

By TDD/PAN Number 

START Region 5 

Table F - 8 

Voucher: 18 

Pate: 5/30/1997 

TDDNumber: S05-9509-018B Site Name/Task Desc: DAYTON ELECTROPLATE 
Site Inspections 

Account Code: 41 Expendables 

00/00/0000 #21157631 8 OZ SAMPLE SCOOPS VWR SCIENTIFIC 

T O T A L : 306-9609-0188 

TOTAL FOR: 305-9609-018B 

FORExpendables 

CD 
CD 
CD 

*** Confidential Business Informat ion - Not for Release 



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

JUNE 1997 

TDD:S05-9612-004C 
PAN:6D0401RA 
TDD Name: Dayton Electroplate 
City: Dayton 
County: Montgomery 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Renninger 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: 
Cincinnati/Campbell 

Report Period: 5/25/97-6/21/97 
Approved Period of 

Performance: 12/17/96-9/30/97 
Percent TDD Technically 

Complete (Hours): 85% 
Projected Date when TDD will be 75% 

Expended (Hours): Current 
Funding: CERCLA 
Activity Type: Removal Support 

I. PROGRESS MADE DURING REPORTING PERIOD 

Continued contractor oversight, prepared CERCLA paperwork, and completed and submitted final 
POLREP. Continued preparing draft OSC Report. 

II. DELIVERABLES 

Deliverable 
-Formal Report (draft OSC Report) 
-POLREP #1 
-POLREP #2 
-POLREP #3 
-POLREP #4 
-POLREP #5 
-POLREP #6 
-POLREP #7 
-POLREP #8 
-POLREP #9 (Final) 

Due Pate 
09/30/97 

Date Delivered 

01/09/97 
01/16/97 
01/24/97 
02/14/97 
03/01/97 
03/20/97 
04/01/97 
05/23/97 
06/19/97 

III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

OSC requested START to work overtime (29.50 hours) because contractor oversight activities 
exceeded 8-hour days. 

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Complete draft OSC Report. 

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

Other direct costs which were committed during die following month(s) do not appear in this invoice. 
Following the receipt and approval of the vendor's invoice, the costs will be charged to the program 
and will appear on a subsequent invoice. 

0004^0 



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

JUNE 1997 

March; Postage & Delivery 
April; Expendables $i 
May; Communication $' 
June; Communication 

Travel costs which were committed during the following month(s) do not appear in this invoice. 
Following the submission of the employee's expense report, the costs will appear in a subsequent 
invoice. 

May; Travel 
June: Travel 

000-^61 



07/01/1997 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 
JUN 1997 

TDD: 805-9612-004B 

TDD Name: DAYTON ELECTROPLATE 

Hours 

P3 

P2 

PI 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Meals 
Travel 
Contract Owned Vehicle Repair 

TOTAL TRAVEL 
Postage & Delivery 
Protective Clothing 
Expendables 
Outside Service 
Communications 

TOTAL ODC 
TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

Regular 
Current 

Month 

O.T 
Current 

Month 
Regular 
To Date 

Total 
MonttrFftTN 

Total 
onth 

Dollars 

Total Hours 

BASE FEE 

Total Dollars 

84.63% 

68.51% 

0004F 
' Confidential Business Information - Not for Release *** 



06/30/1997 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Labor Detail 

JUN 1997 

TDD: 

TDD Name: 

805-9612-004B 

DAYTON ELECTROPLATE 

Name P-Level 

BEEBEE, MICHAEL S P1 

MAYER,ANNE M PI 

HELLIE, ANNE E P1 

CHARTRAND, ANDREW J P1 

KOPAU\, STEVEN S P1 

KIMBLE, JEFFREY W P1 

BROOKS, BRIGID T P1 

CAMPBELL, THOMAS C PI 

SHERRARD, JOHN D P2 

DIECKHAUS, MICHAEL P2 

HENDREN, DAVID J P3 

ZWILLING, PATRICK M P3 

BUSHER, ANNEA P3 

WALDRON, KAREN M P3 

RIPP, MARY JANE P3 

WILLIAMS, LEE A SS 

O'CONNOR, CHRISTI J SS 

GARLEJ, SHIRLEY J SS 

TOTAL LOE 

TOTAL SS 

TOTAL E and E LABOR 

Regular 

.00 

Current Month 

Overtime TOTAL 

.00 

HOURS 

Project to Date 

Regular Overtime TOTAL 

[{ft. 

000463 

Confidential Business Information - Not for Release 



Contract Number: 

Month Ending; 

68-W6-0011 

06/21/1997 

ECOLOGY and ENVIRONMENT, INC. 

other Direct Cost Detail Report 

By TDD/PAN Number 

START Region 5 

Table F-8 

Voucher; 19 

Date: 6/30/1997 

TDDNumber: S05-9612-004B Site Name/Task Desc: DAYTON ELECTROPLATE 
Removal Aclion/lnvestigation/Monitoring 

Account Code: 07 Communications 

00/00/0000 MCI PHONE ALLOCATION 2/14/97 2/14/97 PHONE BILL 

TOTAL ; 305-9612-0048 

Account Code: 26 Outside Service 

04/18/1997 PHOTO DEVELOPMENT JEFFREY W. KIMBLE - CLEVELAND, OH 

T O T A L : 

Account Code: 29 Postage & Delivery 

S05-9612-004B 

FOR Communicat ions 

FOROuts ide Service 

00/00/0000 418438831/004380529274" FEDERAL EXPRESS CORPORATION 

00/00/0000 U.S. POSTMASTER STAMP REIMBURSEMENT FOR 1/28/97 - 5/13/97 CLEVELAND IMPREST 

00/00/0000 418438831/004380529274* FEDERAL EXPRESS CORPORATION 

T O T A L : S05-9612-004B 

TOTAL FOR: 305-9612-0048 

FOR Postage & Delivery 

'D 
CD 
CD 
« : • " > . 

* " Confidential Business informat ion - Not f o r Release 



Contract Number: 

Month Ending: 

68-W6-0011 

06/21/1997 

ECOLOGY and ENVIRONMENT, INC. 

Contract Travel Detail Report by TDD 

START Region 5 

Page 16 of 67 

Voucher: 

Date; 

19 

6/30/1997 

Site Name; DAYTON ELECTROPLATE TDD No: S05-9612-0048 

Date Acct Detailed Description 

43 BAGLEY SHELL GAS FOR RENTAL CAR 

Date Acct Detailed Description 

05/20/1997 43 GAS: EPA 1469 

05/28/1997 43 GAS: EPA 1469 

PAN: 6P04 01 RA XX 

PAN: 6D04 01 RA XX 

Emp. Name: 

Leave Date / Time Return Date / Time 

00/00/0000 00:00 00/00/0000 00:00 

Subtotal 

Emp. Name: CAMPBELL, THOMAS C 

Leave Date / Time Return Date /T ime 

05/17/1997 00:00 05/28/1997 00:00 

05/17/1997 00:00 05/28/1997 00:00 

Subtotal 

TOTAL for TDD No: S05-9612-004B 

Amount M i i ^ 

Amount 

D 

• D 

*** Conf ident ia l Bus iness In format ion - Not for Release *** 



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

JULY 1997 

TDD:S05-9612-004C 
PAN:6D0401RA 
TDD Name: Dayton Electroplate 
City: Dayton 
County: Montgomery 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Renninger 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Cincinnati/Campbell 

Report Period: 6/22/97-7/26/97 
Approved Period of 

Performance: 12/17/96-9/30/97 
Percent TDD Technically 

Complete (Hours): 88% 
Projected Date when TDD will be 75% 

Expended (Hours): Current 
Funding: CERCLA 
Activity Type: Removal Support 

n. 

HI. 

IV. 

V. 

PROGRESS MADE DURING REPORTING PERIOD 

Continued preparing draft OSC Report. 

DELIVERABLES 

Deliverable 
-Formal Report (draft OSC Report) 
-POLREP #1 
-POLREP #2 
-POLREP #3 
-POLREP #4 
-POLREP #5 
-POLREP #6 
-POLREP #7 
-POLREP #8 
-POLREP #9 (Final) 

Due Date 
09/30/97 

Date Delivered 

01/09/97 
01/16/97 
01/24/97 
02/14/97 
0.3/01/97 
03/20/97 
04/01/97 
05/23/97 
06/19/97 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

None. 

ANTICIPATED ACTIVFTIES DURING NEXT REPORTING PERIOD 

Complete draft OSC Report. 

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

Other direct costs which were committed during the following month(s) do not appear in this invoice. 
Following the receipt and approval of the vendor's invoice, the costs will be charged to the program and 
will appear on a subsequent invoice. 

April; Expendables 3VMk i (fil^ ^-Y''/ 
July: Communication $ M i ^ Mj^, /Tv <-/ 

In order to comply with current Federal Travel Regulations, credits have been issued for past charges and 
appear in the Contract Travel Detail Report. 

IT. 
CD 
CD 
O 
(ZD 



08/06/1997 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

JUL 1997 

TDD: 805-9612-004C 

TDD Name: DAYTON ELECTROPLATE 

Hours 

P3 

P2 

P1 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Meals 
Travel 
Contract Owned Vehicle Repair 

TOTAL TRAVEL 
Postage & Delivery 
Protective Clothing 
Expendables 
Outside Service 
Communications 

TOTAL ODC 
TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

Regular 
Current 

Month 

O.T. 
Current 

Month 
Regular 
To Date 

Total 
Month Hrs 

Total 
Month 
Dollars 

\ \ \ '^ . 

^ y ^ 

Total Hours 

BASE FEE 
Total Dollars 71.03% 

003660 

' Confidential Business Information - Not for Release' 



08/06/1997 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Labor Detail 

JUL 1997 

TDD: 

TDD Name: 

S05-9612-004C 

DAYTON ELECTROPLATE 

Name 

BEEBEE, MICHAEL S 

MAYER, ANNE M 

HELLIE, ANNE E 

CHARTRAND, ANDREW J 

KOPALA, STEVEN S 

KIMBLE, JEFFREY W 

BROOKS, BRIGID T 

CAMPBELL, THOMAS C 

SHERRARD, JOHN D 

DIECKHAUS, MICHAEL 

HENDREN, DAVID J 

ZWILLING, PATRICK M 

BUSHER, ANNE A 

WALDRON, KAREN M 

RIPP, MARY JANE 

WILLIAMS, LEE A 

O'CONNOR, CHRISTI J 

GARLEJ, SHIRLEY J 

P-Level 

P1 

PI 

PI 

P1 

P1 

P1 

P1 

PI 

P2 

P2 

P3 

P3 

P3 

P3 

P3 

SS 

SS 

SS 

TOTAL LOE 

TOTAL SS 

TOTAL E and E LABOR 

Regular 

.00 

.00 

.00 

.00 

,00 

.00 

.00 

Current Month 

Overtime TOTAL 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

HOURS 

Project to Date 

Regular Overtime TOTAL 

.00 

.00 

,00 

.00 

.00 

.00 

.00 
l if i lL-

t L % ^ * 

.00 

.00 

.00 

.00 

.00 

.00 

) .00 

003661 

Confidential Business Information - Not for Release 



Contract Number-

Month Ending: 

68-W6-0011 

07/26/1997 

ECOLOGY and ENVIRONMENT, INC. 

Other Direct Cost Detail Report 

By TDD/PAN Number 

START Region 5 

Table F - 8 

Voucher; 20 

Date; 8/6/1997 

TDDNumber: 305-9612-004C Site Name/Task Desc: DAYTON ELECTROPLATE 
Removal Action/Investigation/Monitoring 

Account Code: 07 Communications 

00/00/0000 GTEMOBILNET START CELLULAR SERVICE 5/16/97-5/15/97 CLEVELAND IMPREST 

00/00/0000 LONG DISTANCE MCI APR 

00/00/0000 LONG PI3TANCE MAR MCI 

00/00/0000 LONG PISTANCE MAR MCI 

00/00/0000 MCI PHONE ALLOC 4/25/97 4/25/97 PHONE BILL 

00/00/0000 MCI PHONE ALLOC 4/25/97 4/25/97 PHONE BILL 

T O T A L : 305-9612-0040 

Account Code: 26 Outside Service 

00/00/0000 MIDDLEBURG PHOTOLAB EXPOSURES DEVELOPING CLEVELAND IMPREST 

TOTAL : 305-9612-004C 

Account Code: 29 Postage & Delivery 

00/00/0000 418438831 FED 6/9/97 CLEVE - PAYTON FEDERAL EXPRESS CORPORATION 

TOTAL : 305-9612-004C 

Account Code: 41 Expendables 

06/05/1997 FILM THOMAS C. CAMPBELL - DAYTON, OH 

06/16/1997 PHOTO PROCESSING THOMAS C. CAMPBELL - FAIRFIELD. OH 

06/16/1997 PHOTO PROCESSING THOMAS C. CAMPBELL - FAIRFIELD, OH 

TOTAL : 305-9612-004C 

TOTAL FOR: 305-9612-004C 

FOR Communicat ions 

FOROuts ide Service 

FOR Postage & Delivery 

FORExpendables 

CD 
CD 
CD 
CD 

Confidential Business In format ion - Not for Release *** 



Contract Number-

Month Ending; 

68-W6-0011 

07/26/1997 

ECOLOGY and ENVIRONMENT, INC. 

Contract Travel Detail Report by TDD 

START Region 5 

Page 52 of 116 

Voucher: 20 

Date; 8/2/1997 

Site Name: DAYTON ELECTROPLATE TDD No: S05-9612-004C 

Date Acct 

43 

43 

43 

43 

43 

67 

67 

43 

67 

Date Acct 

06/04/1997 43 

06/10/1997 43 

06/17/1997 43 

CD 
CD 
CD 
CD 
O^ 
0 3 

PAN: 6D04 01 RA XX 

Detailed Description 

BAGLEY SHELL GAS FOR RENTAL VEHICLE 

BAGLEY SHELL GAS FOR RENTAL VEHICLE 

CORR E02 35610 KIMBLE INCIDENT 4/11 L=KIMBLE 

CORR E02 35610 KIMBLE PD 4/11 KIMBLE 

CORR E02 35610 KIMBLE INCIDENT 4/10 KIMBLE 

CORR E02 35610 KIMBLE PD 4/9 KIMBLE 

CORR E02 35610 KIMBLE PD 4/10 KIMBLE 

CORR E02 34995 KIMBLE INC KIMBLE 3/21,28,4/2 

CORR E02 34995 KIMBLE PD KIMBLE 3/21,28,4/2 

Detailed Description 

GAS; EPA 1469 

GAS; EPA 1469 

GAS: EPA 1469 

PAN; 6D04 01 RA XX 

Emp. Name: 

Leave Date / Time 

00/00/0000 00:00 

00/00/0000 00:00 

00/00/0000 00:00 

00/00/0000 00:00 

00/00/0000 00:00 

00/00/0000 00.00 

00/00/0000 00:00 

00/00/0000 00:00 

00/00/0000 00:00 

Emp. Name: CAMPBELL, 

Leave Date / Time 

05/27/1997 00:00 

06/09/1997 00:00 

06/16/1997 00:00 

Return Date / Time Arnount 

00/00/0000 00:00 4flP 

00/00/0000 00:00 flHir 

00/00/0000 00:00 | ^ » 

00/00/0000 00:00 ^ g m 

00/00/0000 0000 ^ m 

00/00/0000 00:00 ^ B P 

00/00/0000 00:00 ( ^ M ^ 

00/00/0000 00:00 « • » 

00/00/0000 00:00 ^ 0 t i 

Subtotal ^ H f l k 

THOMAS C 

Return Date / Time Afnount 

06/05/1997 00:00 • • • 

06/10/1997 00:00 « M > ^ 

06/17/1997 00:00 4 W B i 

Subtotal 4 W * 

TOTAL for TDD No: S05-9612-004C 

*** Conf ident ia l Bus iness In format ion - Not for Release 



ECOLOGY AND ENVIRONMENT. INC. 

START TDD PROGRESS REPORT 

AUGUST 1997 

TDD:S05-9612-004C 
PAN:6D040IRA 
TDD Name: Dayton Electroplate 
City: Dayton 
County: Montgomery 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Renninger 
Contractor: Ecology & Environment. Inc. 
Contractor Project Manager: 
Cincinnati/Campbell 

Report Period: 7/27/97-8/30/97 
Approved Period of 

Performance: 12/17/96-9/30/97 
Percent TDD Technically 

Complete (Hours): 93% 
Projected Date when TDD will be 75% 

Expended (Hours): Current 
Funding: CERCLA 
Activity Type: Reinoval Support 

11. 

III. 

PROGRESS MADE DURING REPORTING PERIOD 

Continued preparing draft OSC Report. 

DELIVERABLES 

Deliverable 
-Formal Report (draft OSC Report) 
-POLREP iS'l 
-POLREP #2 
-POLREP #3 
-POLREP #4 
-POLREP #5 
-POLREP #6 
-POLREP #7 
-POLREP #8 
-POLREP #9 (Final) 

Due Date 
09/30/97 

Date Delivered 

01/09/97 
01/16/97 
01/24/97 
02/14/97 
03/01/97 
03/20/97 
04/01/97 
05/23/97 
06/19/97 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

None. 

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

C'~plere drift OSC Report. 

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

Other direct costs which were committed during the following month(s) do not appear in this invoice. 
Following the receipt and approval of the vendor's invoice, the costs will be charged to the program 
and will appear on a subsequent invoice. 

April; Expendables SMB^ [ I n ^ -. -i - f/-> F-
August; Postage & Delivery t> k-/ 



09/12/1997 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

AUG 1997 

TDD: S05-9612-004C 

TDD Name: DAYTON ELECTROPLATE 

Hours 

P3 

P2 

PI 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Meals 
Travel 
Contract Owned Vehicle Repair 

TOTAL TRAVEL 
Postage & Delivery 
Protective Clothing 
Expendables 
Outside Service 
Communications 

TOTAL ODC 
TOTAL ODC Costs 

Ind i rect Cos ts 

TOTAL E and E ODC Costs 

Regular 
Current 

Month 

O.T. 
Current 

Month 

00 .00 

00 

. I j " ^ .00 

.00 

Total 
Month Hrs 

61.50 

Total 
Month 
Dollars 

I h v ^ 

Total Hours 

BASE FEE 
Total Dollars 

O.T. 
Regular To 
To Date/ / (^^ Date 

92.64% 

y 73.99% 

000526 
' Confidential Business Information - Not for Release " 



09/05/1997 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Labor Detail 

AUG 1997 

TDD: 

TDD Name: 

S05-9612-004C 

DAYTON ELECTROPLATE 

Name P-Level 

BEEBEE, MICHAEL S P1 

MAYER, ANNE M P1 

HELLIE, ANNE E PI 

CHARTRAND, ANDREW J P1 

KOPALA, STEVEN S PI 

KIMBLE, JEFFREY W P1 

BROOKS, BRIGID T PI 

CAMPBELL, THOMAS C PI 

SHERRARD, JOHN D P2 

DIECKHAUS, MICHAEL P2 

HENDREN, DAVID J P3 

ZWILLING, PATRICK M P3 

BUSHER, ANNEA P3 

WALDRON, KAREN M P3 

RIPP, MARY JANE P3 

WILLIAMS, LEE A SS 

O'CONNOR, CHRISTI J SS 

GARLEJ, SHIRLEY J SS 

TOTAL LOE 

TOTAL SS 

TOTAL E and E LABOR 

HOURS 

Current Month 

Regular Overtime TOTAL 

Project to Date 

Overtime TOTAL 

/(lyit- .00 € • » 

3 0 J [ 5 ? 7 

Confidential Business Information - Not for Release " * 



Contract Number; 

Month Ending; 

68-W6-00-11 

08/30/1997 

TDDNumber: S05-9612-004C 

ECOLOGY and ENVIRONMENT, INC. 

Other Direct Cost Detail Report 

By TDD/PAN Number 

START Region 5 

Table F - 8 

R 

Voucher: 21 

Date. 9/5/1997 

Site NamelTasV Desc: DAYTON ELE:iTROPLATE 
Removal Action/Investigation/Monitoring 

Account Code: 07 Commu.iications 

00/00/0000 MCI PHONE ALLOJ 3/25/97 3/25/97 PHONE BILL 

00/00/0000 MCI PHONE ALLOC 1/25/97 1/25/97 PHONE BILL 

00/00/0000 MCI PHONE ALLOiJ 5/25/97 5/25/97 PHONE BILL 

T O T A L ; S05-9612-004C 

TOTAL FOR: 305-9612-004C 

FOR Communica t ions 

C .1 

CD 

oo 

*** Confidential Business Information - Not for Release 



ECOLOGY AND EN'VIRONMENT, INC. 

START TDD PROGRESS REPORT 

SEPTEMBER 1997 

TDD: S05-9609-018B 
PAN: 6P1801 SI 
TDD Name: Dayton Electroplate 
City: Dayton 
County: Montgomery 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Renninger 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Cieveland/Waldron 

Report Period: 8/31/97-9/27/97 
Approved Period of 

Performance: 9/19/96-12/25/96 
Percent TDD Technically 

Complete (Hours): 99% 
Projected Date when TDD will be 75% 

Expended (Hours): lAOC 12/25/96 
Funding: CERCLA 
Activity Type: Site Assessment 

000'^- -i I V 



10/07/1997 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

SEP 1997 
TDD: S05-9609-018B 

TDD Name: DAYTON ELECTRONICS 

Hours 

P3 

P2 

P1 

T l 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Travel 
Meals 

TOTAL TRAVEL 
Postage & Delivery 
Expendables 
Protective Clothing 
Other Rental Costs 
Repairs & Maintenance 
Outside Service 
Communications 

TOTAL ODC 
TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

Regular 
Current 

Month 

O.T. 
Current 

Month 
Regular 
To Date 

Total 
Month Hrs 

.00 

Total 
Month 
Dollars 

Total Hours 

BASE FEE 

Total Dollars 98.84% 

' Confidential Business Infomiation - Not for Release' 

0307U 



Contract Number: 

Month Ending: 

68-W6-0011 

09/27/1997 

ECOLOGY and ENVIRONMENT, INC. 

Other Direct Cost Detail Report 

By TDD/PAN Number | 

START Region 5 

Table F - 8 

& 

Voucher: 23 

Date: 10/6/1997 

TDDNumber: S05-9609-018B Site Name/Task Desc: DAYTON ELECTROPLATE 
Site Inspections 

Account Code: 07 Communications 

00/00/0000 MCI PHONE ALLOC CHICAGO 10/25/96 PHONE BILL 

00/00/0000 MCI63542007 B/D 11/25/96 PHONE SERVICE B/D, 11/25/96, CHICAGO OFC. i^t^'H 
TOTAL ; 305-9609-0188 

TOTAL FOR: 305-9609-0188 

FOR Communicat ions 

CD 

c:i 

ro 

**' Confidential Business In format ion - Not for Release 



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

SEPTEMBER 1997 

TDD: S05-9612-004C 
PAN:6D0401RA 
TDD Name: Dayton Electroplate 
City: Dayton 
County: Montgomery 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Renninger 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: 
Cincinnati/Campbell 

Report Period: 8/31/97-9/27/97 
Approved Period of 

Performance: 12/17/96-9/30/97 
Percent TDD Technically 

Complete (Hours): 93% 
Projected Date when TDD will be 75% 

Expended (Hours): Current 
Funding: CERCLA 
Activity Type: Removal Support 

I I . 

HI. 

IV. 

PROGRESS MADE DURING REPORTING PERIOD 

Organized site files and conducted project management activities. 

DELIVERABLES 

Deliverable 
-Formal Report (draft OSC Report) 
-POLREP #1 
-POLREP #2 
-POLREP n 
-POLREP #4 
-POLREP #5 
-POLREP #6 
-POLREP ffl 
-POLREP #8 
-POLREP #9 (Final) 

Due Date 
09/30/97 

Date Delivered 

01/09/97 
01/16/97 
01/24/97 
02/14/97 
03/01./97 
03/20/97 
04/01/97 
05/23/97 
06/19/97 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

Submitted TDD amendment request to extend the completion date (to 12/31/97). 

ANTICIPATED ACTIVITIES DURING N^XT REPORTING PERIOD 

Complete draft OSC Report. 

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

Other direct costs which were committed during the following month(s) do not appear in this invoice. 
Following the receipt and approval of the vendor's invoice, the costs will be charged to the program 
and will appear on a subsequent invoice. 

September; Communication WKf ^A Y 

M./i^ OOOSZT) 



10/07/1997 E c o l o g y a n d E n v i r o n m e n t , Inc . 

S T A R T 5 C o n t r a c t : 68 -W6-0011 

T D D F i n a n c i a l S ta tus R e p o r t - C o s t De ta i l 

SEP 1997 

TDD: 805-9612-004C 

TDD Name: DAYTON ELECTROPLATE 

O.T. 
Current 

Month Hours 
P3 

Regular 
Current 

Month 
Regular 

OT. 
To 

P2 

P1 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Meals 
Travel 
Contract Owned Vehicle Repair 

TOTAL TRAVEL 
Postage & Delivery 
Protective Clothing 
Expendables 
Outside Service 
Communications 

TOTAL ODC 
TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

Total 
Month Hrs 

5.00 

Total 
Month 
Dollars 

Total Hours 

BASE FEE 

Total Dollars 

.00 

.00 

/ | ( / K L -

.00 .00 

• ^ /A^.oo 

To Date | /on^Pate 

74.37% 

' Confidential Business Information - Not for Release ' 

0008eG 



10/06/1997 

TDD: 

TDD Name: 

Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Labor Detail 

SEP 1997 

S05-9512-004C 

DAYTON ELECTROPLATE 

Name 

BEEBEE, MICHAEL S 

MAYER, ANNE M 

HELLIE, ANNE E 

CHARTRAND, ANDREW J 

KOPALA, STEVEN S 

KIMBLE, JEFFREY W 

BROOKS, BRIGID T 

CAMPBELL, THOMAS C 

SHERRARD, JOHN D 

DIECKHAUS, MICHAEL 

HENDREN. DAVID J 

ZWILLING, PATRICK M 

BUSHER, ANNEA 

WALDRON, KAREN M 

RIPP, MARY JANE 

WILLIAMS, LEE A 

O'CONNOR. CHRISTI J 

GARLEJ, SHIRLEY J 

P-Level 

P1 

PI 

P1 

PI 

P1 

P1 

P1 

PI 

P2 

P2 

P3 

P3 

P3 

P3 

P3 

SS 

SS 

SS 

TOTAL LOE 

TOTAL SS 

TOTAL E and E LABOR 

Current Month 

Regular Overtime TOTAL 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

/life 

/ l l ^ . 

I lu-ve.-

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

,00 

.00 

! " ' ^ .00 

HOURS 

Project to Date 

Regular Overtime TOTAL 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

00 

.00 

.00 

00 
/ 

00 

IjinC 

5f i 

.00 

.00 

.00 

I h n 

.00 
/ ^ f c y t / 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 
UciC-fc-Vt/-

.00 

/ iinL' / h"iu 

000827 
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Contract Number: 

Month Ending. 

68-W6-0011 

09/27/1997 

ECOLOGY and ENVIRONMENT, INC. 

Other Direct Cost Detail Report 

By TDD/PAN Number | 

START Region 5 

Table F - 8 

m 
Voucher: 23 

Date; 10/6/1997 

TDDNumber: 305-9612-004C Site Name/Task Desc: DAYTON ELECTROPLATE 
Removal Action/Investigation/Monitoring 

Account Code: 07 Communications 

00/00/0000 MCI63513984 B/P, 6/25/97 MCI LONG PISTANCE B/D, 6/25/97, CLEVELANP OFC. 

OO/00/OOOO MCI63514009 B/O, 6/25/97 MCI LONG DISTANCE B/D, 6/25/97, CINCINNATI OFC. 

I ( i / - ^ 

TOTAL : S05-9612-004C FOR Communica t ions 

Account Code: 29 Postage & Delivery 

00/00/0000 U S . POSTMASTER POSATGE REIMBURSEMENT FOR 5/15/97-8/18/97 CLEVELAND IMPREST 

08/28/1997 POSTAGE THOMAS C. CAMPBELL - SPRINGDALE, OH 

TOTAL : S05-9612-004C 

TOTAL FOR: 305-9612-004C 

FOR Postage & Delivery 

0 0 

* " Confidentiat Business Informat ion - Not for Release 



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

OCTOBER 1997 

TDD: S05-96I2-004D 
PAN:6D0401RA 
TDD Name: Dayton Electroplate 
City: Dayton 
County: Montgomery 
State: Ohio 
U.S. EPA Project Ofilcer: Nabasny 
U.S. EPA Project Manager: Renninger 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: 
Cincinnati/Campbell 

Report Period: 9/28/97-11/1/97 
Approved Period of 

Performance: 12/17/96-12/31/97 
Percent TDD Technically 

Complete (Hours): 93% 
Projected Date when TDD will be 75% 

Expended (Hours): Current 
Funding: CERCLA 
Activity Type: Removal Support 

PROGRESS MADE DURING REPORTING PERIOD 

START prepared the monthly financial and technical progress report for the September invoice. 

DELIVERABLES IL 

III. 

Deliverable 
-Formal Report (draft OSC Report) 
-POLREP #1 
-POLREP î 2 
-POLREP tCi 
-POLREP ttA 
-POLREP/^S 
-POLREP nb 
-POLREP #7 
-POLREP #8 
-POLREP #9 (Final) 

Due Date 
12/31/97 

Date Delivered 

01/09/97 
01/16/97 
01/24/97 
02/14/97 
03/01/97 
03/20/97 
04/01/97 
05/23/97 
06/19/97 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

None. 

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD , 

Complete draft OSC Report. 

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

Other direct costs which were committed during the following month(s) do not appear in this invoice. 
Following the receipt and approval of the vendor's invoice, the costs will be charged to the program 
and will appear on a subsequent invoice. 

October; Communication S^Bfc ( /'/^ £5")c'•/ <̂  -/-, — 
^ ^ ^ I ' * n ^ i 

Expendables $ • • • § [ I -j r ^ u "" '"' -• '•-



11/26/1997 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

Month Ending: 11/01/1997 
TDD: 805-9612-004D 

TDD Name: DAYTON ELECTROPLATE 

Hours 

P3 

P2 

PI 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

—Meals 
Travel 

Contract Owned Vehicle Repair 
TOTAL TRAVEL 

Postage & Delivery 
Protective Clothing 
Expendables 
Outside Service 
Communications 

TOTAL ODC 
TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

Regular 
Current 

Month 

O.T, 
Current 

Month 
Regular 
To Date 

.00 

00 

.00 

.00 

.00 

.00 

00 

Total 
Month Hrs 

00 

Total 
Month 
Dollars 

$15.13 

Total Hours 

BASE FEE 

Total Dollars 

93.00% 

74.39% 

" * Confidential Business Information - Not for Release ' 

00053\ 



11/21/1997 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Labor Detail 

Month Ending: 11/01/1997 

TDD: 805-9612-004D 

TDD Name: DAYTON ELECTROPLATE 

Name 

BEEBEE. MICHAELS 

MAYER. ANNEM 

HELLIE. ANNE E 

CHARTRAND, ANDREW J 

KOPALA, STEVEN S 

KIMBLE. JEFFREY W 

BR_OOKS, BRIGID T 

CAMPBELL. THOMAS C 

SHERRARD. JOHN D 

DIECKHAUS, MICHAEL 

HENDREN, DAVID J 

ZWILLING. PATRICK M 

BUSHER, ANNEA 

WALDRON, KAREN M 

RIPP, MARY JANE 

WILLIAMS, LEE A 

O'CONNOR. CHRISTI J 

GARLEJ, SHIRLEY J 

P-Level 

PI 

PI 

PI 

PI 

PI 

PI 

PI 

PI 

P2 

P2 

P3 

P3 

P3 

P3 

P3 

SS 

SS 

SS 

TOTAL LOE 

TOTAL SS 

TOTAL E and E LABOR 

Current Month 

Regular Overtime TOTAL 

.00 

.00 

00 

.00 

.00 

.00 

00 

.00 

.00 

.00 

00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

00 

.00 

.00 

.00 

.00 

00 

.00 

.00 .00 

00 .00 

.00 

/ / r ;€. .00 

.00 

.00 

.00 

.00 

.00 

00 

.00 

.00 

.00 

00 

00 

.00 

.00 

.00 

.00 

00 

.50 

.00 

00 

HOURS 

Project to Date 

Regular Overtime TOTAL 

^ l l tyt^ .00 M P 

0° cr / 
/ j i i i - ^E^ ' i 

.00 

.00 

00 

00 

.00 _ < 

.00 

00 

.00 

00 
/ ^ ^ f c b'lc 

.00 

-ttl 
fry.c/ 

oor)r^32_ 

Confidential Business Information - Not for Release **' 



Contract Number. 

Month Ending: 

68-W6-0011 

11/01/1997 

TDDNumber: S05-9612-004D 

ECOLOGY and ENVIRONMENT, INC. 

Other Direct Cost Detail Report 

By TDD/PAN Number 

START Region 5 

Table F - 8 

m 

Site Name/Task Desc: 

Voucher 25 

Date- 11/18/1997 

DAYTON ELECTROPLATE 
Removal Action/lnvestigation/Monitoring 

Account Code: 07 Communications 

00/00/0000 MCI64087016.7/15-8/14/97 B/D CINCINNATI LONG DISTANCE B/D, 7/15-8/14.'97 

00/00/0000 MCI63548418,6/15-7/14/97 B/D LONG DISTANCE B/D. 6/15-7/14/97 CLEVELAND OFC 

00/00/0000 MCI63548443 6/15-7/14/97.B/D LONG DISTANCE B/D. 6/15-7/14/97. CINC OFC 

T O T A L ; 305-9612-004D 

TOTAL FOR: S05-9612-004P 

FOR Communicat ions 

CD 

" Confidential Business Informat ion - Not for Release 



ECOLOGY AND ENVIRONMENT, INC. 
START TDD PROGRESS REPORT 

DECEMBER 1997 

TDD: S05-9612-004D 
PAN: 6D0401RA 
TDD Name: Dayton Electroplate 
City: Dayton 
County: Montgomery 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Renninger 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Cincinnati/Campbell 

Report Period: 11/30/97-12/27/97 
Approved Period of 
Performance: 12/17/96-12/31/97 

Percent TDD Technically 
Complete (Hours): 94% 

Projected Date when TDD will be 75% 
Ex|}ended (Hours): Cunent 

Funding: CERCLA 
Activity Type: Removal Support 

I. 

IL 

HI. 

IV. 

PROGRESS MADE DURING REPORTING PERIOD 

Completed draft of OSC Report. 

DELIVERABLES 

Deliverable 
-Formal Report (draft OSC Report) 
-POLREP #1 
-POLREP #2 
-POLREP #3 
-POLREP #4 
-POLREP #5 
-POLREP #6 
-POLREP #7 
-POLREP #8 
-POLREP #9 (Final) 

Due Date 
12/31/97 

Date Delivered 

01/09/97 
01/16/97 
01/24/97 
02/14/97 
03/01/97 
03/20/97 
04/01/97 
05/23/97 
06/19/97 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

None. 

ANTiaPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Complete draft OSC Report, prepare site files for closure, and close TDD. 

0003 33 



ECOLOGY AND ENVIRONMENT, INC. 
START TDD PROGRESS REPORT 

DECEMBER 1997 

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

Other direct costs which were committed during the following montb(s) do not appear in this invoice. 
Following the receipt and approval of the vendor's invoice, the costs will be charged to the program and will 
^pear on a subsequent invoice. 

October; CommunicatioaSflB / / ' ^ 

000337 



01/18/1998 Ecology and Envi ronment , Inc. 

START 5 Contract : 68-W6-0011 

TDD Financial Status Report - Cost Detail 

Month Ending: 12/27/1997 

TDD: 805-9612-004D 

TDD Name: DAYTON ELECTROPLATE 

Hours 

P3 

P2 

PI 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Meals 
Travel 
Contract Owned Vehicle Repair 

TOTAL TRAVEL 
Postage & Delivery 
Protective Clothing 
Expendables 
Outside Service 
Communications 

TOTAL ODC 
TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

Regular 
Current 

Month 

O.T. 
Current 

Month 

Total 
Month Hrs 

11 25 

Total 
Month 
Dollars 

Total Hours 

BASE FEE 

Total Dollars 

O.T. 
Regular To 
To Date | /tKilPate 

75.41% 

• Confidential Business Information - Not for Release ' 

000338 



01/17/1998 

TDD: 

TDD Name: 

Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Labor Detail 

Month Ending: 12/27/1997 

S05-9612-004D 

DAYTON ELECTROPLATE 

Name 

BEEBEE, MICHAEL S 

MAYER. ANNE M 

HELLIE, ANNE E 

CHARTRAND, ANDREW J 

KOPALA, STEVEN S 

KIMBLE, JEFFREY W 

BROOKS, BRIGID T 

CAMPBELL, THOMAS C 

SHERRARD, JOHN D 

DIECKHAUS, MICHAEL 

HENDREN, DAVID J 

ZWILLING, PATRICK M 

BUSHER, ANNEA 

WALDRON, KAREN M 

RIPP. MARY JANE 

WILLIAMS, LEE A 

O'CONNOR, CHRISTI J 

GARLEJ, SHIRLEY J 

P-Level 

PI 

P1 

PI 

PI 

P1 

PI 

P1 

PI 

P2 

P2 

P3 

P3 

P3 

P3 

P3 

SS 

SS 

SS 

TOTAL LOE 

TOTAL SS 

TOTAL E and E LABOR 

Regular 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

HOURS 

Current Month 

Overtime TOTAL Regular 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

00 

.00 

l l /yi iL 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

00 

.00 

.00 

Project to Date 

Overtime TOTAL 

H'KL .00 t m 

.00 J t f i 

, .00 flS 

/ l lm 
fc^Y-^ 

i=*Y 

V 

.00 

.00 

.00 

.00 
1 I'iC /gy. *-/ 

.00 

.00 

.00 

00 

.00 

.00 

.00 

.00 

.00 _ 

.00 

00 

.00 

000339 
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Contract Number 

Month Ending. 

68-W6-0011 

12/27/1997 

ECOLOGY and ENVIRONMENT, INC. 

Other Direct Cost Detail Report 

By TDD/PAN Number 

START Region 5 

Table F - 8 

e 

Voucher: 27 

Date: 1/17/1996 

TDDNumber: 305-9612-0040 Site Name/Task Desc; DAYTON ELECTROPLATE 
Removal Action/lnvestigalion/Monitoring 

Account Code; 59 Protective Clothing 

00/00/0000 PRO-AM SAFETY BOXES GME-Pl00 CARTS CLEVELAND IMPREST 

00/00/0000 #0590974 35 PR. LATEX BOOTIES, CLEVELAND OFC STATE BANK OF MT HOREB 

00/00/0000 #0590974 1 BX LATEX GLOVES. CLEVELAND OFC. STATE BANK OF MT HOREB 

00/00/0000 #0590974 2 DZ NITRILE GLOVES. CLEVELAND OFC STATE BANK OF MT HOREB 

TOTAL : S05-9612-004D 

TOTAL FOR: 305-9612-004D 

FOR Protect ive Clothing 

CD 
C:D 
CZJ 

Co 

* " Confidential Business Informat ion - Not for Release 



ECOLOGY AND ENVIRONMENT, INC. 
START TDD PROGRESS REPORT 

JANUARY 1998 

TDD: S05-9612-0040 
PAN: 6D04O1RA 
TDD Name: Dayton Electroplate 
City: Dayton 
County: Montgomery 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Renninger 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Cincinnati/Campbell 

Report Period: 12/28/97-1 /31 /98 
Approved Period of 

Performance: 12/17/96-12/31 /97 
Percent TDD Technically 

Complete (Hours): 95% 
Projected Date when TDD will be 75% 

Expended (Hours): lAOC 12/31/97 
Funding: CERCLA 
Activity Type: Removal Support 

PROGRESS MADE DURING REPORTING PERIOD 

Completed and submitted Draft OSC Report. START PM signed TDD lAOC on 12/31/97. 

DELIVERABLES IL 

HI. 

IV. 

PclivtfraMe Dug Dale 
-Formal Report (draft OSC Report) 12/31/97 
-POLREP* I 
-POLREP n 
-POLREP #3 
-POLREP #4 
-POLREP //5 
-POLREP #6 
-POLREP tn 
-POLREP #8 
-POLREP #9 (Final) 

Date Delivered 
12/31/97 
01/09/97 
01/16/97 
01/24/97 
02/14/97 
03/01/97 
03/20/97 
04/01/97 
05/23/97 
06/19/97 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

None. 

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

None. 

0003^-^8 



ECOLOGY AND ENVIRONMENT, INC. 
START TDD PROGRESS REPORT 

JANUARY 1998 

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None. 

0005iS7 



02/19/1998 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

Month Ending: 01/31/1998 

TDD: S05-9612-004D 

TDD Name: DAYTON ELECTROPLATE 

Hours 

P3 

P2 

PI 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Travel 
Meals 
Contract Owned Vehicle Repair 

TOTAL TRAVEL 
Postage & Delivery 
Expendables 
Protective Clothing 
Repairs & Maintenance 
Outside Service 
Communications 

TOTAL ODC 

TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

Regular 
Current 

Month 

O.T. 
Current 

Month 

00 .00 

t .00 

00 

.00 

6<k-4 

.00 

.00 

.00 

Total 
Month Hrs 

13.50 

Total 
Month 
Dollars 

Total Hours 

BASE FEE 

Total Dollars 

Regular 
To Date 

94.75% 

76.24% 

' Confidential Business Information - Not for Release — 

0005^^5 



02/19/1998 

TDD: 

TDD Name: 

E c o l o g y a n d E n v i r o n m e n t , Inc. 

S T A R T S C o n t r a c t : 68-W6-0011 

T D D F i n a n c i a l S t a t u s R e p o r t - L a b o r Deta i l 

M o n t h E n d i n g : 01/31/1998 

S05-9612-004D 

DAYTON ELECTROPLATE 

Name 

BEEBEE, MICHAELS 

MAYER, ANNE M 

HELLIE, ANNE E 

CHARTRAND, ANDREW J 

KOPALA, STEVEN S 

KIMBLE, JEFFREY W 

BROOKS, BRIGID T 

CAMPBELL, THOMAS C 

SHERRARD, JOHN D 

DIECKHAUS, MICHAEL 

HENDREN, DAVID J 

ZWILLING, PATRICK M 

BUSHER, ANNEA 

WALDRON, KAREN M 

RIPP. MARY JANE 

WILLIAMS, LEE A 

O'CONNOR, CHRISTI J 

GARLEJ, SHIRLEY J 

P-Level 

PI 

PI 

PI 

P1 

P1 

PI 

P1 

PI 

P2 

P2 

P3 

P3 

P3 

P3 

P3 

SS 

SS 

SS 

TOTAL LOE 

TOTAL SS 

TOTAL E and E LABOR 

Regular 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

Current Month 

Overtime TOTAL 

I l \ y ^ 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

/ \ u ^ 

b)^A 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

HOURS 

Project to Date 

Regular Overtime TOTAL 

.00 « W H m . .00 

.00 

.00 

.00 

.00 

.00 

/ ( 00 ' , 

.00 

.00 

.00 

/ / ( r^ tSj-A 

.00 

.00 

.00 

00 

, , 00 
/ l i r (LB^<- f 

.00 

.00 

0005^3 
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Contract Number 

Month Ending 

68-W6 0011 

01/31/1998 

TDDNumber: 505 96120040 

ECOLOGY and ENVIRONMENT, INC. 

Other Direct Cost Detail Report 

By TDD/PAN Number 

START Region 5 

Table F - 8 

G 

Voucher 28 

Date 2/18/1998 

Site Name/Task Desc; DAYTON ELECTROPLATE 

Removal Action/InvestigalioivMunitormg 

Account Code: Q7 Communications 

00/00/ODOD MCm5413557B B/D 8/15-9/14/97 CINCINNATI LONG DISTANCE B/D. 8/15-9/14/97 

T O T A L ; 305-9612-004D 

Account Code; 37 Repairs & Maintenance 

00/00/0000 XEROX CORPORATION COPIES 9/28-11/29/97 CHICAGO IMPREST ACCOUNT 

TOTAL : S05-9612-004D 

Account Code; 41 Expendables 

FOR Communica t ions 

FOR Repairs & Maintenance 

00/00/0000 #49977 8 OZ CLEAR WIDE MOUTH JARS, CLEVELAND OFC ENVIRONMENTAL SAMPLING SUPPLY, INC 

00/00/0000 #49977 4 OZ CLEAR WIDE MOUTH JARS, CLEVELAND OFC ENVIRONMENTAL SAMPLING SUPPLY, INC 

00/00/0000 #49977 (1 BX) 40 ML VIALS. CLEVELAND OFC ENVIRONMENTAL SAMPLING SUPPLY. INC 

TOTAL ; S05-9612-004D 

TOTAL FOR; SOS-9612-004D 

FORExpendables 

CD 
CD 
CD 

Confidential Business Informat ion - Not for Release 



ECOLOGY AND ENVIRONMENT, INC. 
START TDD PROGRESS REPORT 

FEBRUARY 1998 

TDD: S05-9612-004D 
PAN:6D040IRA 
TDD Name: Dayton Electroplate 
City: Dayton 
County: Montgomery 
State; Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Renninger 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Cincinnati/Campbell 

Report Period: 2/1/98-2/28/98 
Approved Period of 

Performance: 12/17/96-12/31 /97 
Percent TDD Technically 

Complete (Hours): 95% 
Projected Date when TDD will be 75% 

Expended (Hours): lAOC 12/31/97 
Funding: CERCLA 
Activity Type: Removal Support 

000417 



04/02/i99« Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

Month Ending: 02/28/1998 

TDD: S05-9612-004D 

TDD Name: DAYTON ELECTROPLATE 

Hours 

P3 

P2 

PI 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Travel 
Meals 
Contract Owned Vehicle Repair 

TOTAL TRAVEL 
Postage & Delivery 
Expendables 
Protective Clothing 
Repairs & Maintenance 
Outside Service 
Communications 

TOTAL ODC 

TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

Regular 
Current 

Month 

O.T. 
Current 

Month 
Regular 
To Date 

O.T. 
To 

.00 

.00 

.00 

.00 

.00 

.00 

$.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

I h'PC 
Date 

.00 

/ 1 ( 1 ^ 

Total 
Month Hrs 

00 

Total 
Month 
Dollars 

eHA 

Total Hours 

BASE FEE 

Total Dollars 

Budgets \ 

) 94.75% 

76.25% 

' Confidential Business Information - Not for Release * 
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Contract Number: 

Month Ending: 

68-W6-0011 

02/28/1998 

ECOLOGY and ENVIRONMENT, INC. 
Other Direct Cost Detail Report 

By TDD/PAN Number 
START Region 5 

Table F - 8 

e 

Voucher: 29 

Date: 4/1/1998 

TDDNumber; S05-9612-004D Site Name/Task Desc; DAYTON ELECTROPLATE 
Removal Action/lnvestigation/Monitoring 

Account Code: 07 Communications 

00/00/0000 MCI64143437(11/15-12/14/97)B/D CINCI LONG DISTANCE B/D. 11/15-12/14/97 

TOTAL ; S05-9612-004D FORCommunications 

Account Code: 29 Postage & Delivery 

00/00/0000 SPRINGDALE OFFICE CENTER POSTAGE REIMBURSMENT CINCINNATI 7/15-11/15/97 CLEVELAND IMPREST 

TOTAL: 305-9612-004D FOR Postage & Delivery 

TOTAL FOR: S05-9512-004D 

CD 
CD 
CD 

Confidential Business Information • Not for Release 



ECOLOGY AND ENVIRONMENT, INC. 
START TDD PROGRESS REPORT 

MARCH 1998 

TDD: S05-96I2-004D 
PAN: 6D0401RA 
TDD Name: Dayton Elecu-oplate 
City: Dayton 
County: Montgomery 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Renninger 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Cincinnati/Campbell 

Report Period: 3/1/98-3/28/98 
Approved Period of 

Performance: 12/17/96-12/31/97 
Percent TDD Technically 

Complete (Hours): 95% 
Projected Dale when TDD will be 75% 

Expended (Hours): lAOC 12/31/97 
Funding: CERCLA 
Activity Type: Removal Support 

0004:^ 



04/16/1998 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

Month Ending: 03/28/1998 

TDD: 805-9612-004D 

TDD Name: DAYTON ELECTROPLATE 

Hours 

P3 

P2 

PI 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Travel 
Meals 
Contract Owned Vehicle Repair 

TOTAL TRAVEL 
Postage & Delivery 
Expendables 
Protective Clothing 
Repairs & Maintenance 
Outside Service 
Communications 

TOTAL ODC 
TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

Regular 
Current 

Month 

O.T. 
Current 

Month 
Regular 
To Date 

Total 
Month Hrs 

.00 

Total 
Month 
Dollars 

1 l l i ' ^£- ' 

Total Hours 

BASE FEE 
Total Dollars 

.00 

.00 

.00 

.00 

.00 

.00 

1.00 

.00 

.00 

.00 

.00 

.00 

.00 

O.T. 
To 

Date 

.00 

,00 
L=y-w 

Budgets 

94.75% 

76.26% 

' Confidential Business Information - Not for Release' 

0004ns 



Contract Number: 

Month Ending: 

68-W6-0011 

03/28/1998 

ECOLOGY and ENVIRONMENT, INC. 

Other Direct Cost Detail Report 

By TDD/PAN Number 

START Region 5 

Table F-B 

if' 

Voucher: 30 

Date: 4/12/1998 

TDDNumber: S05-9612-004D Site Name/Task Desc: DAYTON ELECTROPLATE 
Removal Action/Investigation/Monitoring 

Account Code: 07 Communications 

00/00/0000 MCI64214297(12/97-1/98)B/D CINC.LONG DISTANCE B/D, 12/15/97-1/14/98 

00/00/0000 MC164214272 (12/97-1/98) B/D CLEVELAND LONG DISTANCE B/D, 12/15/97-1/14/98 

/ 1 1 1 ^ 

T O T A L ; 305-9612-004D 

Account Code; 29 Postage & Delivery 

03/02/1998 STAMPS (5) JOHN D. SHERF^RD - CINCINNATI, OH 

TOTAL : SQ5-9612-004D 

TOTAL FOR: 305-9612-004D 

FORCommunica t ions 

FOR Postage & Delivery 

CD> 
cz> 
CD 

t o 

Confidential Business In format ion - Not for Release *** 



ECOLOGY AND ENVIRONMENT, INC. 
START TDD PROGRESS REPORT 

MAY 1998 

TDD:S05-9612-()04D 
PAN:6D0401RA 
TDD Name: Dayton Electroplate 
City: Dayton 
County: Montgomen, 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Reiuiuiger 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Citiciitiiati/Campbcll 

Report Period: 5/3/9X-5/30/98 
Approved Period of 

Performance: 12/17/96-12/31/97 
Percent TDD Technically 
Complete (Hours): 95"/,, 

Projected Date when TDD will be 75% 
Expended (Hours): lAOC 12/31/97 

Funding: CERCLA 
Activity Type: Removal Support 

A shipping charge for transferring the file, and a credit for past long distance telephone charges, appear in this 
invoice. 

0003i7 



06/10/1998 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report • Cost Detail 

Month Ending: 05/30/1998 
TDD: S05-9612-004D 

TDD Name: DAYTON ELECTROPLATE 

Regular 
Current 

Hours Month 

P3 .00 

O.T. 
Current 

Month 

.00 

P2 

P1 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Travel 
Meals 
Contract Owned Vehicle Repair 

TOTAL TRAVEL 
Postage & Delivery 
Expendables 
Protective Clothing 
Repairs & Maintenance 
Outside Service 
Communications 

TOTAL ODC 

TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

.00 

.00 

.00 

.00 

.00 

s.oo 

.00 

.00 

.00 

.00 

.00 

.00 / / ( / ^ 

Regular 
O.T. 

To 
To Date ^ / ( / iL-Date 

Total 
Month Hrs 

00 

Total 
Month 

Dollars 

eiA 

Total Hours 

BASE FEE 

Total Dollars 

/ Budgets ) 

I (il^q 

94.75% 

/ 76.26% 

• Confidential Business Infonnatlon - Not for Release " • 

^^{)2A^ 



Contract Number: 

Month Ending; 

68-W6-0011 

05/30/1998 

TDDNumber: S05-9612-004D 

ECOLOGY and ENVIRONMENT, INC. 

Other Direct Cost Detail Report 

By TDD/PAN Number 

START Region 5 

Table F - B 

(9 

Voucher; 32 

Date: 6/8/1998 

Site Name/Task Desc: DAYTON ELECTROPLATE 
Removal Action/lnvestigation/Monitonng 

Account Code: 07 Communications 

00/00/0000 COR DOC 11871 JN02 MCI CORRECT PAN ADJ MCI 2/15 TO 3/14/98 

T O T A L : S05-9612-004 D 

Account Code; 29 Postage & Delivery 

04/20/1998 UPS: SITE FILES TO CLEVELAND JOHN D. SHERRARD - CINCINNATI, OH 

T O T A L : 305-9612-004D 

TOTAL FOR; 305-9612-004D 

FOR Communicat ions 

FOR Postage & Delivery 

CD 

O 
CO 
» ^ 
CO 

" * Confidential Bus iness In format ion - Not for Release * " 



ECOLOGY AND ENVIRONMENT, INC. 
START TDD PROGRESS REPORT 

JUNE 1998 

TDD:S05-9612-004D 
PAN:6D0401RA 
TDD Name: Dayton Electroplate 
City: Dayton 
County: Montgomery 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Renninger 
Contractor: Ecology & Environment, be. 
Contractor Project Manager: Cincinnati/Campbell 

Report Period: 5/31/98-6/27/98 
Approved Period of 
Performance: 12/17/96-12/31/97 

Percent TDD Technically 
Complete (Hours): 95% 

Projected Date when TDD will be 75% 
Expended (Hours): lAOC 12/31/97 

Funding: CERCLA 
Activity Type: Removal Support 

Postage charges for shipping the final report and files to U.S. EPA appear on Uiis invoice. 

000334 



07/14/1998 

TDD 

TDD Name 

Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

Month Ending: 06/27/1998 

S05-9612-004D 

DAYTON ELECTROPLATE 

Hours 

P3 

P2 

P1 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Travel 
Meals 
Contract Owned Vehicle Repair 

TOTAL TRAVEL 
Postage & Delivery 
Expendables 
Protective Clothing 
Repairs & Maintenance 
Outside Service 
Communications 

TOTAL ODC 
TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

Regular O.T. O.T. 
Current Current Regular To 

Month Month To Date I jtM.^ Date 
.00 .00 J f l V ^ ' / « • » 

Total 
Month Hrs 

.00 

Total 
Month 

Dollars 

\ Ui^J2-> 

Total Hours 

BASE FEE 

Total Dollars 

| l . ' ^ 

' Confidential Business Information - Not for Release " * 

000,335 



Contract Number: 

Month Ending: 

68-W6-0011 

06/27/1998 

ECOLOGY and ENVIRONMENT, INC, 
Other Direct Cost Detail Report 

By TDD/PAN Number 
START Region 5 

Table F-8 

B 

Voucher; 33 

Date: 7/13/1998 

TDDNumber: S05-9612-004D Site Name/Task Desc: DAYTON ELECTROPLATE 
Removal Aclion/lnvesfigalion/Monitoring 

Account Code: 29 Postage & Delivery 

12/23/1997 POSTAGE 

01/25/1998 POSTAGE 

THOMAS C. CAMPBELL - SPRINGDALE, OH 

THOMAS C. CAMPBELL - SPRINGDALE, OH 

TOTAL: 505-9612-004D 

TOTAL FOR: 305-9612^)040 

FOR Postage & Delivery 

CD 

CO 
CO 

Confidential Business Information - Not for Release 



ECOLOGY AND ENVIRONMENT, INC. 
START TDD PROGRESS REPORT 

JULY 1998 

TDD:S05-9612-004D 
PAN:6D040IRA 
TDD Name: Dayton Electroplate 
City: Dayton 
County: Montgomcrv-
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Renninger 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Cincinnati/Campbell 

Report Period: 6/28/98-7/31/98 
Approved Period of 

Performance: 12/17/96-12/31/97 
Percent TDD Technically 
Complete (Hours): 95% 

Projected Date when TDD will be 75% 
Expended (Hours): lAOC 12/31/97 

Funding: CERCLA 
Activity Type: Removal Support 

Postage charges for shipping the final report and files to U.S. EPA appear on this invoice. 

000460 



08/13/1998 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

Month Ending: 08/01/1998 
TDD: S05-9612-004D 

TDD Name: DAYTON ELECTROPLATE 

Regular O.T. 
Current Current 

Hours Month Month 

P3 .00 .00 

P2 

PI 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Travel 
Meals 
Contract Owned Vehicle Repair 

TOTAL TRAVEL 
Postage & Delivery 
Expendables 
Protective Clothing 
Repairs & Maintenance 
Outside Service 
Communications 

TOTAL ODC 

TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

.00 

.00 

.00 

.00 

.00 

s.oo 

.00 

.00 

.00 

.00 

.00 

.00 

I [yfQ-^ 

Total 
Month Hrs 

.00 

Total 
Month 

Dollars 

( \ \ \ - ^ 

en A 

Total Hours 

BASE FEE 

Total Dollars 

O.T. 
Regular To 
To Date / / ( r ^ D a t e 

76.28% 

' Confidential Business Infomiation - Not for Release ' 

000461 



Contract Number; 

Month Ending; 

68-W6-0011 

08/01/1998 

ECOLOGY and ENVIRONMENT, INC. 

Other Direct Cost Detail Report 

8y TDD/PAN Number 

START Region 5 

Table F - 8 

Voucher; 34 

Date; 8/13/1998 

TDDNumber: S05-9612-004D Site Name/Task Desc: DAYTON ELECTROPLATE 

Removal Acticn/lnvestigation/Monitoring 

Account Code: 29 Postage & Delivery 

05/15/1998 POSTAGE THOMAS C. CAMPBELL - LEWISBURG, OH 

TOTAL : 305-9612-004D 

TOTAL FOR: 305-9612-004D 

FOR Postage & Delivery 

iltA-', 

5 

' " Confidential Business In format ion - Not for Release '** 


